
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Goseling Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.604

 0.604  0.000Output Output 002 Improved 

direction and support services

 0.604

 0.000 0.604  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services

 0.574

 0.574  0.000 0.000Sub-activity 001 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 GYT SERVICES 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.604

 0.000 0.000 0.604
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goseling Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of RWSS constructed

No. of RWSS rehabilated

No of spring water source 

proctection

 0.000

 0.330

 0.330  0.000Output Output 001 Functional 

health infrastructure in place

 0.330

 0.000 0.330  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

60%

 0.230

 0.230  0.000 0.000 60 % completed and it is ongoingSub-activity 001 

REHABILITATION OF RWSS

2558 Small 

Development 

Project(GOI1)

90%

 0.100

 0.100  0.000 0.000 90% completed and it is ongoingSub-activity 002 SPRING 

PROTECTION

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.330

 0.000 0.000 0.330
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goseling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     % HH ( population) with sufficient 

foodgrains all round the year
Outcome 001 Increased food self 

sufficiency in the Gewog

0.00-     % of population living below national 

poverty line

18.35 (2007)Outcome 002 Reduce the Gewog 

Poverty

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of irrigation channels 

constructed

No. of functional irrigation

Total Irrigated land ( 

acres)

KMs of Irrgation channels 

constructed

No of irrigation channesl 

renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Increased 

Command area

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 

Construction/Maintenance of 

irrigation channels

30%

 0.200

 0.200  0.000 0.000 Work just startedSub-activity 001 

REHABILITATION OF 

IRRIGATION CHANNEL

0001 RGOB 

Financing(RGOB)

No. of trained farmers 

adopting the training 

knowledge

 0.000

 0.025

 0.025  0.000Output Output 002 Improved 

agricultural and extension support 

services

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 009 Extension and 

support services

0.00

 0.025

 0.025  0.000 0.000 to be started this monthSub-activity 001 TRAINING FOR 

WATER USERS

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional FR

KM of  functional FR

No. of FR constructed

KM of FR constructed

Average travel time taken 

to reach the nearest roah 

head by the Gewog

 2.113

-0.658

 1.455  2.113Output Output 003 Increased 

access to market and service 

centres

-0.658

 2.113 1.455  2.113 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of farm 

roads

80%

-0.658

 1.455  2.113 2.113 OngoingSub-activity 001 

CONSTRUCTION OF FR FROM 

L.LABSIBOTEY TO L.SUNTOLAY

2558 Small 

Development 

Project(GOI1)

Maize production

Paddy production

Wheat production

Mandarin production

vegetable production

 0.000

 0.010

 0.010  0.000Output Output 004 Increased 

cereal and cash crop production

 0.005

 0.000 0.005  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.005

 0.005  0.000 0.000Sub-activity 001 CROP 

PROMOTION

0001 RGOB 

Financing(RGOB)

 0.005

 0.000 0.005  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.005

 0.005  0.000 0.000Sub-activity 001 HORTICULTURE 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-0.423

 2.113 2.113 1.690
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 7 of 11
Generated on 15/4/2011, PlaMS

Program 001 Agriculture Development



Administrative Unit: Goseling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production (ltr/yr

Chicken production 

(MT/yr)

 0.000

 0.030

 0.030  0.000Output Output 001 Increased 

livestock  production

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

Development

0.00

 0.030

 0.030  0.000 0.000 to be conducted this month 2nd 

week of April 2011
Sub-activity 001 FARMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

No of livestock 

infrastructure constructed

 0.000

 0.030

 0.030  0.000Output Output 002 Functional 

livestock infrastructure in place

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/Renovation/Expansio

n of Livestock infrastructures

0.00

 0.030

 0.030  0.000 0.000 Processing the formalitiesSub-activity 001 

CONSTRUCTION OF CRATE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Goseling Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Devlopment

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No of Kutensungten 

procured

 0.073

 0.299

 0.372  0.073Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.299

 0.073 0.372  0.073 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructure

55%

 0.299

 0.372  0.073 0.073 Under processSub-activity 001 INSTALLATION 

OF KUTENSUNGTEN

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.299

 0.073 0.073 0.372

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 11 of 11
Generated on 15/4/2011, PlaMS

Program 001 Religion and Culture Devlopment


