TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Lamgong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 0.200 0.200 0.200 2558 Small
Construction/maintenance/renovati 0.000 Development

on/expansion of farm roads Project(GOI1)

Sub-activity 001 RENOVATION 100% 0.200 0.200 0.200 2558 Small The work is departmentally

OF CHAZEY TO ZAGUMA FARM 0.000 Development executed and 0.5 km long is
ROAD (0.5KM) Project(GOI1) renovated completely. The road

benefits 10 HHs.
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 001 0.200 0.010 0.010 2558 Small
Construction/maintenance/renovati 0.190 Development
on/expansion of irrigation channels Project(GOI1)
Sub-activity 001 RENOVATION 10% 0.200 0.010 0.010 2558 Small The work is to be carried out
OF CHUKHA IRRIGATION 0.190 Development departmentally. The survey is
CHANNEL ' Project(GOI1) completed so far. Work to be
started soon.
Output Output 007 Increased Potato production 0.050 0.000 0.000
cereal and cash crop production (MT/year) 0.050
Paddy production
(MT/year)
Apple production
(MT/year)
Activity Activity 017 Crop 0.050 0.000 0.000 0001 RGOB
promotion 0.050 Financing(RGOB)
Sub-activity 001 INSTALLATION 0.050 0.000 0.000 0001 RGOB
OF GREEN HOUSE 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.450 0.210 0.210

0.240

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lamgong Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 002 Community 0.120 0.000 0.000 0001 RGOB
forest development 0.120 Financing(RGOB)
Sub-activity 001 0.120 0.000 0.000 0001 RGOB
ESTABLISHMENT OF 0.120 Financing(RGOB)
COMMUNITY FOREST

Activity Activity 004 Extension and 0.030 0.000 0.000 0001 RGOB
support services 0.030 Financing(RGOB)
Sub-activity 001 ENVIRONMENT 0.030 0.000 0.000 0001 RGOB
CONSERVATION 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.150 0.000 0.000

0.150
Program 001 Forestry Development Page 4 of 11

Generated on 7/4/2011, PlaMS



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Lamgong Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 002 Functional No of RWSS constructed 0.300 0.010 0.010

RWSS in place No of RWSS renovated 0.290

Activity Activity 001 0.300 0.010 0.010 2558 Small

Construction/maintenance/renovati 0.290 Development

on/expansion of RWSS Project(GOI1)

Sub-activity 001 RENOVATION 5% 0.300 0.010 0.010 2558 Small The fund for Gonju was

OF KICHU RWSS 0.290 Development reappropriated to a farm raod and

' Project(GOI1) is completed. For Kitchu RWSS,

the estimates are ready. The work
will be departmentally executed and
work to be started soon.

Program Total of the Fiscal Year 0.300 0.010 0.010

0.290

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Lamgong Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.300 0.000 0.000 0002 RGOB
Construction/maintenance/renovati 0.300 Contribution(RGO
on of rural access infrastructure B

2558 Small
Development
Project(GOI1)

Sub-activity 001 0.200 0.000 0.000 2558 Small
CONSTRUCTION OF MULE 0.200 Development
TRACK AT NUBRI Project(GOI1)
Sub-activity 002 SUPPLY AND 0.100 0.000 0.000 0002 RGOB
MAINTENANCE OF SOLAR AT 0.100 Contribution(RGO
NUBRI B
Program Total of the Fiscal Year 0.300 0.000 0.000

0.300
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Urban Infrastructure Development, Roads and Bridges
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Administrative Unit: Lamgong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Ihakhangs 0.150 0.000 0.000
Religious and cultural renovated/maintained 0.150
infrastructure in place No of chortens 2
renovated/maintained
Activity Activity 001 2 0.150 0.000 0.000 0001 RGOB

Construction/renovation/expansion 0.150 Financing(RGOB)

of religion and cultural

infrastructure

Sub-activity 001 RENOVATION 0.150 0.000 0.000 0001 RGOB

OF GANGNA CHORTEN AT 0.150 Financing(RGOB)
KICHU

Program Total of the Fiscal Year 0.150 0.000 0.000

0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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