
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Hilley Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.612

 0.612  0.000Output Output 001 Improved 

direction and support services

 0.612

 0.000 0.612  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Direction and 

support services

 0.592

 0.592  0.000 0.000Sub-activity 001 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT SERVICES 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.612

 0.000 0.000 0.612
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Hilley Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.800

 1.800  0.000Output Output 001  Functional 

RWSS in place

 1.800

 0.000 1.800  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of RWSS

10%

 1.200

 1.200  0.000 0.000 materials at siteSub-activity 001 

CONSTRUCTION OF RWSS AT 

LARING

2558 Small 

Development 

Project(GOI1)

50%

 0.200

 0.200  0.000 0.000 digging of pit completed, taps stand 

to be initiated
Sub-activity 002 

REHABILITATION OF RWSS AT 

HILLEY

2558 Small 

Development 

Project(GOI1)

10%

 0.200

 0.200  0.000 0.000 materials at siteSub-activity 003 

REHABILITATION OF RWSS AT 

KUWAPANI

2558 Small 

Development 

Project(GOI1)

10%

 0.200

 0.200  0.000 0.000 order placedSub-activity 004 PURCHASE OF 

GI PIPES UNDER RETEY PANI

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.800

 0.000 0.000 1.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Hilley Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.100

 0.100  0.000Output Output 003 Increased 

command area

 0.100

 0.000 0.100  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of 

irrigation channels

10%

 0.100

 0.100  0.000 0.000 materials at siteSub-activity 004 MAINTENANCE 

OF  IRRAGATION CHANNEL

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Hilley Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.060

 0.060  0.000Output Output 002 Increased area 

brought under afforestation, private 

and community forest

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension and 

support services

 0.010

 0.010  0.000 0.000Sub-activity 001 

AFFORESTATION PROGRAMME

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 MAINTENANCE 

OF PLANTATION AT 

GURUNGDARA & RANIBAGAN

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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