
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Nangkor Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

No. of villages living within 

one hour walking distance 

from the nearest 

motorable road points.

No of farm roads 

constructed

 Kms of farm roads 

constructed

 0.000

 1.000

 1.000  0.000Output Output 002 Improved 

access to market and service 

centers

 1.000

 0.000 1.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

Shobling Farm Road

2558 Small 

Development 

Project(GOI1)

No of functional irrigation 

channels (Nos)

  Total irrigated land 

(area)

  No of irrigation channels 

constructed

   Kms of irrigation 

channels constructed

 0.000

 0.600

 0.600  0.000Output Output 003 Increased 

command area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

 0.400

 0.400  0.000 0.000Sub-activity 001 Construction of 

Irrigation from Malaya-Buli

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Construction of 

Irrigation at Nykhar

2558 Small 

Development 

Project(GOI1)

No. of trained farmers 

adopting new seeds and 

practices

 No. of households 

adopting improved soil 

management practices

 No. of farmers service 

center established

 0.000

 2.245

 2.245  0.000Output Output 004 Improved 

agriculture and extension services

 2.245

 0.000 2.245  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 004 Watershed 

and soil conservation

 0.032

 0.032  0.000 0.000Sub-activity 001 Improving Soil 

Fertility

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.849

 0.849  0.000 0.000Sub-activity 002 Improving 

Vegetative Cover

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.338

 1.338  0.000 0.000Sub-activity 003 Facilitating SLM 

Investment Through Income 

Generation

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.026

 0.026  0.000 0.000Sub-activity 004 Monitoring & 

Evaluation

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 3.845

 0.000 0.000 3.845
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nangkor Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production (MT/year)

Cheese production 

(MT/year)

Egg production (dz/Year)

Butter production 

(MT/Year)

 0.000

 0.288

 0.288  0.000Output Output 003 Increase of 

livestock production

 0.256

 0.000 0.256  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 002 Livestock 

production

 0.256

 0.256  0.000 0.000Sub-activity 001 Improving soil 

fertility by manure collection 

through constrution of dairy shed

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.032

 0.000 0.032  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 003 Feed & fooder 

development

 0.032

 0.032  0.000 0.000Sub-activity 001 Improving of 

grazing and fodder resources

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 0.288

 0.000 0.000 0.288
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nangkor Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

 Total area under 

afforestation (acres)

 No. of community forest

 0.000

 0.280

 0.280  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.280

 0.000 0.280  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 001 Community 

Forest development

 0.130

 0.130  0.000 0.000Sub-activity 001 CF establishment  

programme

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.090

 0.090  0.000 0.000Sub-activity 002 CFMG Study 

Tour

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.060

 0.060  0.000 0.000Sub-activity 003 Training on book 

keeping and record keeping

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 0.280

 0.000 0.000 0.280
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nangkor Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of BHUs constructed

No. of BHUs renovated

No. of Out Reach Clinics 

(ORCs) constructed

No. of other health 

infrastructure constructed

 0.000

 1.642

 1.642  0.000Output Output 001 Functional 

health infrastructure in place

 0.400

 0.000 0.400  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

of ORC

 0.400

 0.400  0.000 0.000Sub-activity 001 Construction of 

ORC at Nekhar & Shobling

2558 Small 

Development 

Project(GOI1)

 1.042

 0.000 1.042  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS

 1.042

 1.042  0.000 0.000Sub-activity 001 Construction of 

RWSS at Kamjong, Tali & 

Dunmang

2558 Small 

Development 

Project(GOI1)

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Latrine 

construction

 0.200

 0.200  0.000 0.000Sub-activity 001 Construction of 

Pit Toilets at Tshaidang & Goling

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.642

 0.000 0.000 1.642
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Nangkor Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

  No. of Lhakhangs 

renovated

No. of chortens 

constructed

   No. of chortens 

renovated

 0.000

 1.400

 1.400  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 1.400

 0.000 1.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of lhakhangs

 0.200

 0.200  0.000 0.000Sub-activity 001 Renovation of 

Gomdhey Dratsang at Goling

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 002 Renovation of 

Gomdhey Dratshang at Kamjong

0001 RGOB 

Financing(RGOB)

 0.800

 0.800  0.000 0.000Sub-activity 003 Renovation of 

Gomdhey Dratsang at Buli

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 004 Renovation of 

Crematorium

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.400

 0.000 0.000 1.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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