
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Genekha Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.317

 0.271

 0.713  0.442Output Output 002 Improved 

direction and support services

 0.271

 0.317 0.713  0.442 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.187

 0.617  0.430 0.311Sub-activity 001 Direction 

services

0001 RGOB 

Financing(RGOB)

 0.084

 0.096  0.012 0.006Sub-activity 002 GYT services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.271

 0.442 0.317 0.713
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

7/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Genekha Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 6.632

 6.632  0.000Output Output 001 Improved 

access to market and service 

centers

 6.632

 0.000 6.632  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of farm 

roads

90%

 1.500

 1.500  0.000 0.000 Road construction completed and 

drain and wall construction is in the 

process.

Sub-activity 001 Construction of 

Farm Road Charkilo to Hamgay

0001 RGOB 

Financing(RGOB)

95%

 5.132

 5.132  0.000 0.000 only drain construction leftSub-activity 002 Reconstruction of 

Zamtog Farm road(AILIA 

re-construction)

0001 RGOB 

Financing(RGOB)

 0.000

 1.050

 1.050  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Cash crop 

development

 0.010

 0.010  0.000 0.000Sub-activity 001 Supply of 

Asparagus seedlings

0001 RGOB 

Financing(RGOB)

 1.040

 0.000 1.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Extension and 

support services

 0.011

 0.011  0.000 0.000Sub-activity 001 Farmers Training 

on chili blight control

0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 002 Farmers Training 

on Potato management

0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 003 Farmers Training 

on handling pesticides

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.005

 0.005  0.000 0.000Sub-activity 004 Farmers Training 

on Shitake mushroom cultivation

0001 RGOB 

Financing(RGOB)

0%

 1.000

 1.000  0.000 0.000 20 HHs for study tour within 

Bhutan.
Sub-activity 005 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

 0.000

 0.573

 0.573  0.000Output Output 004 Increased 

Command area

 0.573

 0.000 0.573  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.573

 0.573  0.000 0.000Sub-activity 001 Construction of 

Zhadolum Irrigation Chanel (CDG)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 8.255

 0.000 0.000 8.255

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Genekha Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of Farmers trained in 

livestock health

No. of Farmers trained in 

feed and fodder 

management

 0.000

 0.122

 0.122  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.015

 0.015  0.000 0.000Sub-activity 001 Supply of Jersey 

Bull

0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Supply of Pullets

 0.000 0.000Sub-activity 003 Supply of Piglets

 0.000 0.000Sub-activity 004 Estab. of Dairy 

backyard

 0.000 0.000Sub-activity 005 Estab. of Poultry 

Backyard

14  0.000 0.000 14 Cows insemenatedSub-activity 006 AI Jersey/Mithun

 0.010

 0.010  0.000 0.000Sub-activity 007 Const. of AI 

Crate

0001 RGOB 

Financing(RGOB)

 0.017

 0.000 0.017  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.012

 0.012  0.000 0.000Sub-activity 001 Winter Fodder 0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.005

 0.005  0.000 0.000Sub-activity 002 

Chemicals/Fertilizer

0001 RGOB 

Financing(RGOB)

 0.000  0.000Activity Activity 003 Improved 

livestock health

739  0.000 0.000Sub-activity 001 Vaccination

24  0.000 0.000Sub-activity 002 Deworming

24  0.000 0.000Sub-activity 003 Sterlization

549  0.000 0.000Sub-activity 004 Ecto-Parasite

304  0.000 0.000Sub-activity 005 General 

Treatment

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Training/Study 

Tour

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

 0.000 0.000Sub-activity 002 Farmers' Study 

Tour

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 003 Demostration of 

FFD Program

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.122

 0.000 0.000 0.122
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Genekha Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.054

 0.054  0.000Output Output 001 Functional 

health infrastructure in place

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of ORC

 0.030

 0.030  0.000 0.000Sub-activity 001 Maintenance of 

ORC at Wangbama

0001 RGOB 

Financing(RGOB)

 0.024

 0.000 0.024  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Construction 

of waste disposal pit

1no (100%)

 0.024

 0.024  0.000 0.000Sub-activity 002 Construction of 

Garbage pit

0001 RGOB 

Financing(RGOB)

 0.000

 0.119

 0.119  0.000Output Output 002 Improved 

health extension and support 

services

 0.119

 0.000 0.119  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Provision of  

extension and support services 

(office equipment, furniture, 

capacity development)

 0.030

 0.030  0.000 0.000Sub-activity 003 Community 

training

0001 RGOB 

Financing(RGOB)

 0.089

 0.089  0.000 0.000Sub-activity 004 Power 

transmission and distribution  

Wangbama ORC

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.173

 0.000 0.000 0.173
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyPPOG.B.Chhetri Dzongkhag Adm. Thimphu

Contact Numbers EmailFaxTelephone

Date

326796 chhetrigb@yahoo.co.uk

12/1/2011

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Genekha Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 1.571

 1.571  0.000Output Output 001 Functional 

rural access infrastructure in place

 1.571

 0.000 1.571  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/renovation/maintenan

ce of suspension bridges

 1.571

 1.571  0.000 0.000Sub-activity 001 Re-construction 

of suspension bridge at Genekha

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.571

 0.000 0.000 1.571

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Genekha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural programe

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.164

 0.164  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.164

 0.000 0.164  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Religion and 

supplementary services

 0.164

 0.164  0.000 0.000Sub-activity 001 Cheizi Goenpa 

Tshechu Services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.164

 0.000 0.000 0.164

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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