
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Darla Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of ORC construction

No of new RWSS 

construction

No of RWSS 

rehabilitation, 

reconstruction and 

extension

 0.908

 1.692

 2.600  0.908Output Output 001 Improved 

health infrastructure

 1.692

 0.908 2.600  0.908 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

health facilities

 0.310

 1.200  0.890 0.890Sub-activity 001 construction of 

ORC at Dojangchey

2558 Small 

Development 

Project(GOI1)

 1.382

 1.400  0.018 0.018Sub-activity 002 Const of ORC at 

Samarchen

2558 Small 

Development 

Project(GOI1)

% of household coverage 

by safe drinking water 

supply

 0.012

 1.238

 1.250  0.012Output Output 003 Increased 

coverage of safe drinking water 

supply

 1.238

 0.012 1.250  0.012 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/reconstruction/rehabil

itation/extension of RWSS
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

RWSS at Sillangsa

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 Reconstruction of 

RWSS at Upper Darla

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 003 Construction of 

RWSS at Pemathang

0001 RGOB 

Financing(RGOB)

 0.088

 0.100  0.012 0.012Sub-activity 004 Const of RWSS 

at Dhamdara (spill over)

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 005 Cons of RWSS 

at Allay

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.930

 0.920 0.920 3.850

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Darla Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.154

 0.154  0.000Output Output 001 Increased 

cereal and cash crop production

???

 0.120

 0.000 0.120  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

production

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers training 

on Rice Intensification-OGTP 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.080

 0.080  0.000 0.000Sub-activity 002 Supply of rice 

mills to farmer groups (RGoB)

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 003 Supply of 

equipments and materials for 

paddy nursery raising (RGoB)

0001 RGOB 

Financing(RGOB)

??

 0.034

 0.000 0.034  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

production

 0.010

 0.010  0.000 0.000Sub-activity 001 Farmers training 

on Ginger cultivation management 

practices (RGoB)

0001 RGOB 

Financing(RGOB)

 0.024

 0.024  0.000 0.000Sub-activity 002 Farmers training 

on Citrus orchard management 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.996

 3.904

 4.900  0.996Output Output 002  Improved 

accessibility to market and service 

center

3

 3.904

 0.996 4.900  0.996 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of FRs

Page 4 of 10
Generated on 13/4/2011, PlaMS

Program 001 Agriculture Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.404

 1.400  0.996 0.996Sub-activity 002 Construction of 

3.5 Km Sinchula-Sili FR-Spill over 

(SDP)

2558 Small 

Development 

Project(GOI1)

 3.500

 3.500  0.000 0.000 Work awardedSub-activity 003 Construction of 3 

Km Chumedlakha-Gengu FR 

(SDP)

2558 Small 

Development 

Project(GOI1)

0  0.000  0.000Activity Activity 004 Maintenance 

of FRs

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of new irrigation (Nos) 3

Length of new irrigation 

(Km)

0

 0.000

 1.000

 1.000  0.000Output Output 003  Increased 

command area through irrigation 

facilities

3

 1.000

 0.000 1.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction 

of Irrigation channels

 1.000

 1.000  0.000 0.000Sub-activity 002 Construction of 3 

Km Dorjangchey irrigation channel 

(SDP)

2558 Small 

Development 

Project(GOI1)

o  0.000  0.000Activity Activity 006 Renovation of 

irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of farmer groups 

formed (Nos)

3  0.000  0.000Output Output 004 Improved 

agriculture and extension services

0  0.000  0.000Activity Activity 007 Soil fertility & 

land management

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 008 Plant 

protection program

 0.000 0.000Sub-activity 001 NOT 

BUDGETED
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

0  0.000  0.000Activity Activity 009 Establishment 

of farmers service center/RNR 

fencing

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

Program Total of the Fiscal Year

 5.058

 0.996 0.996 6.054

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Darla Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of farmers adopted 

improved livestock 

farming system and 

management (per year).

% of common animal 

diseases outbreak 

reduced by animal health 

services

 0.020

 0.000

 0.020  0.020Output Output 003 Improved 

livestock and extension services

 0.000

 0.020 0.020  0.020 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Training & 

Others

 0.000

 0.020  0.020 0.020Sub-activity 001 Farmers trainings 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.000

 0.020 0.020 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Darla Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000  0.000Output Output 001 Increased 

conservation of forest in the gewog

 0.000  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.000 0.000Sub-activity 001 community forest 

management planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000 0.000Sub-activity 002 Handing over of 

certificates (CF)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000 0.000Sub-activity 003 Making of sign 

board

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.000

 0.060

 0.060  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Trqaining & 

others

 0.060

 0.060  0.000 0.000Sub-activity 001 Forest 

conservation

0001 RGOB 

Financing(RGOB)

Page 9 of 10
Generated on 13/4/2011, PlaMS

Program 001 Forestry  Development



Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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