Administrative Unit: Tangsibji

TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Sector: CIVIL

Division/Field Office:

Program Outcome

Program: Administration and Direction Services

Progress

Outcome/Indicator/Progress are missing.

Current Quarter

Cumulative

1. Activity Progress

Activity

Indicator

Expenditure (Million Nu)

Annual Target Actual Budget

(Million Nu)

Current
Period

Cumulative
& Balance

FIC/Funding Remarks

Agency

Activity Activity 001 Establishment 2.500 0.000 0.000 2558 Small
of community information center Development
) Project(GOI1)
Sub-activity 001 Construction of 40 % 2.500 0.000 0.000 2558 Small Advance taken Nu. 1508832.63
Gup office 2 Development
Project(GOI1)
Program Total of the Fiscal Year 2.500 0.000 0.000
2.500

Program 002 Administration and Direction Services
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Tangsibji Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.232 0.000 0.000 0001 RGOB
Construction/maintenance of Out 0.232 Financing(RGOB)
Reach Clinic
Sub-activity 001 Construction of 0.232 0.000 0.000 0001 RGOB
ORC at Tangsibjee 0.232 Financing(RGOB)
Activity Activity 004 New Rural 1.042 0.080 0.080 2558 Small
Water Supply Scheme 0.962 Development
Project(GOI1)
Sub-activity 001 Construction of 60% 1.042 0.080 0.080 2558 Small under progress
New RWSS 0.962 Development

Project(GOI1)

Activity Activity 006 Institutional 0.030 0.000 0.000 0001 RGOB
Development 0.030 Financing(RGOB)
Sub-activity 001 Training on H1N1 0.030 0.000 0.000 0001 RGOB
disease 0.030 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.304

0.080

0.080
1.224

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 001 Health Development
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Administrative Unit: Tangsibji

Sector: AGRICULTURE
Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual Budget
(Million Nu)

Current
Period

Cumulative | FIC/Funding Remarks
& Balance Agency

Activity Activity 001 1.700 0.151 0.151 0001 RGOB
Construction/maintenance of farm 1549 Financing(RGOB)
roads
Sub-activity 001 Maintenance of 0.500 0.000 0.000 0001 RGOB
farm road from Nyala Drangla 7 km 0.500 Financing(RGOB)
Sub-activity 002 Maintenance of 0.500 0.000 0.000 0001 RGOB
farm road from Tshangkha to 0.500 Financing(RGOB)
Tshangkha Gabji 2.05 km
Sub-activity 003 Extension of farm 30% 0.700 0.151 0.151 0001 RGOB Under progress
road from Mengdechu to Kela 8 km 0.549 Financing(RGOB)
Program Total of the Fiscal Year 1.700 0.151 0.151

1.549

Program 001 Agriculture Development
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Tangsibji Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Improved No of Jersey Bull supplied 0.030 0.000 0.000
livestock extension and support No of farmers trained on 0.030
services

livestock development
No. of improved pasture

developed
Activity Activity 005 0.030 0.000 0.000 0001 RGOB
Institutional/capacity development 0.030 Financing(RGOB)
Sub-activity 001 Training on dairy 0.030 0.000 0.000 0001 RGOB
farm management 0.030 Financing(RGOB)
Program Total of the Fiscal Year 0.030 0.000 0.000

0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Livestock Development
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Sector: FORESTRY
Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Tangsibji

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual Budget
(Million Nu)

Current
Period

Cumulative | FIC/Funding
& Balance Agency

Remarks

Activity Activity 001 Private forest 0.100 0.000 0.000 0001 RGOB
development 0.100 Financing(RGOB)
Sub-activity 001 Training on 0.020 0.000 0.000 0001 RGOB
private forest management 0.020 Financing(RGOB)
Sub-activity 002 Training on water 0.030 0.000 0.000 0001 RGOB
shed management 0.030 Financing(RGOB)
Sub-activity 003 Nursery 0.050 0.000 0.000 0001 RGOB
management in RNR technology 0.050 Financing(RGOB)
park
Activity Activity 002 Community 0.069 0.035 0.035 2173 Participatory
forest development 0.034 Forest
' Management

Project Phase

I(HELVETAS)
Sub-activity 001 CF management 50% 0.035 0.035 0.035 2173 Participatory ~ Personal advance

and planning

0000 Forest
Management

Project Phase
II(HELVETAS)

Program 001 Forestry Development
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 002 Issue of CF 0.018 0.000 0.000 2173 Participatory
certificate 0.018 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 Signboards for 0.016 0.000 0.000 2173 Participatory
approved CF 0.016 Forest
Management
Project Phase
II(HELVETAS)
Program Total of the Fiscal Year 0.169 0.035 0.035
0.134

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Tangsibji Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & culture development

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Const/ 0.632 0.100 0.100 0001 RGOB
renovation/extension of religion & 0.532 Financing(RGOB)
cultural infrastructure
Sub-activity 001 Renovation of 45% 0.100 0.100 0.100 0001 RGOB Under progress
Tashicholing Dungkhar Lhakhang 0.000 Financing(RGOB)
Sub-activity 002 Renovation of 0.100 0.000 0.000 0001 RGOB
Kela Thelp Ihakhang 0.100 Financing(RGOB)
Sub-activity 003 Renovation of 0.100 0.000 0.000 0001 RGOB
Thangkha Lhakhang 0.100 Financing(RGOB)
Sub-activity 004 Construction of 0.232 0.000 0.000 0001 RGOB
Chendijee Lhakhang 0.232 Financing(RGOB)
Sub-activity 005 Construction of 0.100 0.000 0.000 0001 RGOB
crematorium at Tshangkha 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.632 0.100 0.100

0.532
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Religion & culture development
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