
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Dopshari Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional Farm 

roads

% of HHs (population, 

village)living within one 

hour walking distance 

from the nearest  

motorabe road point

Nos. of farm road 

constructed

 1.100

 0.380

 1.480  1.100Output Output 001 Improved 

access to market and service 

centers

 0.380

 1.100 1.480  1.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/expansi

on of farm roads

100%

 0.000

 0.700  0.700 0.700 Completed the work. The road is 

1km long.
Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD AT DOBAMTSAWA TO 

DOBUM (1KM

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.390  0.390 0.390 The work has been completed. The 

road is 0.5km.
Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD AT GEDIGU TO SAMAKHA 

(0.5KM)

2558 Small 

Development 

Project(GOI1)

10%

 0.380

 0.390  0.010 0.010 The work to be carried on contract. 

The road will be 0.5 km long 

benefitting 10 HHs and improving 

accessiblity  So far survey and 

estimate has been completed.

Sub-activity 003 

CONSTRUCTION  OF FARM 

ROAD AT KUCEYTSEKHA TO 

GACHELU (0.5KM)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Irrigation channels 

constructed

No of Irrigation channels 

renovated

 0.020

 0.545

 0.565  0.020Output Output 003 Increased 

command area

 0.545

 0.020 0.565  0.020 2558 Small 

Development 

Project(GOI1)

Activity Activity 014 

Construction/maintenance/renovati

on of irrigation channels

10%

 0.290

 0.300  0.010 0.010 The work to be carried out 

departmentally. The irrigation 

channel will 1km long and will 

benefit 15 HHs and increasing 

command area. So far the 

estimates are completed.

Sub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

RICHULUM

2558 Small 

Development 

Project(GOI1)

10%

 0.255

 0.265  0.010 0.010 The work to be carried on 

departmentally. 1.5 km long 

irrigation channel will be renovated 

and will benefit 15 HHs and 

increasing command area. So far 

the estimates are completed.

Sub-activity 002 RENOVATION 

OF IRRIGATION CHANNEL AT 

GONGYUL and DAMCHENA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.925

 1.120 1.120 2.045

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dopshari Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of livestock 

infrastructure 

constructed/renovated

 0.000

 0.020

 0.020  0.000Output Output 002 Functional 

livestock infrastructure in place

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 livestock 

plants and equipments

 0.020

 0.020  0.000 0.000Sub-activity 001 Purchase of 

livestock plants and equipments

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.020

 0.000 0.000 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dopshari Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of RWSS constructed

No of RWSS rehabilitated

 0.001

 0.349

 0.350  0.001Output Output 002 Functional 

RWSS in place

 0.349

 0.001 0.350  0.001 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of RWSS

5%

 0.349

 0.350  0.001 0.001 The work will be departmentally 

executed. The supply order placed 

for Kuduphu and survey completed 

for Damchena.

Sub-activity 001 Construction of 

RWSS at Kuduphu and renovation 

of RWSS at Damchena

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.349

 0.001 0.001 0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dopshari Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

4

No of Chortens renovated 2

 0.000

 1.250

 1.250  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

6(2 chorten 

renovation)  1.250

 0.000 1.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.400

 0.400  0.000 0.000Sub-activity 001 RENOVATION 

OF TOILET AT YUESIKHA

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 002 

CONSTRUCTION OF TOILET & 

RENOVATION OF TOILET AT 

RIMDO

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 003 

CONSTRUCTION OF TOILET & 

RENOVATION OF SINGYEDRA 

LHAKHANG

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 004 RENOVATION 

OF TOILET AT BOTOKHA (SISI) 

LHAKHANG

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 005 RENOVATION 

OF CHORTEN AT DAMJI & 

KUDUPHU

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.250

 0.000 0.000 1.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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