
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Sampheling Sector: CIVIL

Division/Field Office: Program: General Administration and Management  Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 1.200

 1.200  0.000Output Output 001 Improved 

Infrastructure

 1.200

 0.000 1.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Reconstruction/maint

enance of Gup's office

 1.200

 1.200  0.000 0.000Sub-activity 001 

CONSTRUCTION OF GUP 

OFFICE

2558 Small 

Development 

Project(GOI1)

 0.000  0.000Output Output 002 Management 

and supplementary services

 0.000  0.000Activity Activity 005 Management 

and supplementary services

 0.000 0.000Sub-activity 001 Direction 

services

Program Total of the Fiscal Year

 1.200

 0.000 0.000 1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sampheling Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.600

 0.600  0.000Output Output 001 Improved 

health infrastructure

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of 

health facilities

 0.300

 0.300  0.000 0.000Sub-activity 001 

CONSTRUCTION OF ORC AT 

PAKCHINA

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 002 

CONSTRUCTION OF ORC AT 

DARAGAON

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sampheling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

0.00-     12889Quantity of cereal food grains 

availability for households 

(Kilogram/household/year)

2578 (2007)Outcome 001 Increased food self 

sufficiency in the gewog

0.00-     < 20Percent of population living below the 

national poverty

22.59 (2007)Outcome 002 To reduce poverty in the 

gewog

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy production 

(MT/year)

??

Maize production  

(MT/year)

??

 0.000

 0.220

 0.220  0.000Output Output 001 Increased cash 

and cereal crops production

??

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.025

 0.025  0.000 0.000Sub-activity 001 Farmers training 

on SRI (RGoB)

0001 RGOB 

Financing(RGOB)

 0.025

 0.025  0.000 0.000Sub-activity 002 Supply of 

threshers to farmer groups (RGoB)

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 003 Supply of tools & 

implements to farmer groups 

(RGoB)

0001 RGOB 

Financing(RGOB)

??

 0.160

 0.000 0.160  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.020

 0.020  0.000 0.000Sub-activity 002 Farmers training 

on Straw Mushroom 

production-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.070

 0.070  0.000 0.000Sub-activity 003 Support for 

materials supply for straw 

mushroom cultivation-OGTP 

(RGoB)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.020

 0.020  0.000 0.000Sub-activity 004 Supply of straw 

mushroom production 

equipments-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 005 Supply of tools & 

implements for straw mushroom 

production-OGTP (RGoB)

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 006 Farmers training 

on Homestead vegetable 

gardening (RGoB)

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 007 Farmers training 

on citrus rehabilitation (RGoB)

0001 RGOB 

Financing(RGOB)

No. of gewog 

connectivity/farm road 

(Nos)

7

Length of gewog 

connectivity/farm roads 

(Km)

0

 0.000

 7.537

 7.537  0.000Output Output 003 Improved 

accessibility to markets and 

service centers

7

 7.537

 0.000 7.537  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of FRs

 3.333

 3.333  0.000 0.000Sub-activity 001 Construction of 7 

Km Pekasy FR (SDP)

2558 Small 

Development 

Project(GOI1)

 4.204

 4.204  0.000 0.000Sub-activity 002 Construction of 3 

Km Gurungdara FR (SDP)

2558 Small 

Development 

Project(GOI1)

0  0.000  0.000Activity Activity 004 Maintenance 

of FRs

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of new irrigation (Nos) 0

Length of new irrigation 

(Km)

0

 0.000  0.000Output Output 004 Increased 

command areas through irrigation 

facilities

0  0.000  0.000Activity Activity 005 Construction 

of irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

0  0.000  0.000Activity Activity 006 Renovation of 

irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of farmer groups 

formed (Nos)

0  0.000

 0.030

 0.030  0.000Output Output 005 Improved 

extension and support services

2

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Soil fertility & 

land management

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers training 

on soil fertility and intercropping 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.010

 0.010  0.000 0.000Sub-activity 002 Farmers training 

on LMC (RGoB)

0001 RGOB 

Financing(RGOB)

0  0.000  0.000Activity Activity 008 Post harvest 

development

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 009 Establishment 

of Farmers Service centre

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

Program Total of the Fiscal Year

 7.787

 0.000 0.000 7.787
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sampheling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.252

 0.252  0.000Output Output 001 Increased 

livestock production

 0.023

 0.000 0.023  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.023

 0.023  0.000 0.000Sub-activity 001 FEED AND 

FODDER PROGRAM

0001 RGOB 

Financing(RGOB)

 0.012

 0.000 0.012  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.012

 0.012  0.000 0.000Sub-activity 001 SUPPLY OF 

JERSEY BULL

0001 RGOB 

Financing(RGOB)

 0.217

 0.000 0.217  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

production

 0.217

 0.217  0.000 0.000Sub-activity 001 TRAINING ON 

POULTRY & PIGGERY

0001 RGOB 

Financing(RGOB)

 0.000

 0.044

 0.044  0.000Output Output 003 Improved 

livestock and extension services

 0.044

 0.000 0.044  0.000 0002 RGOB 

Contribution(RGO

B)

Activity Activity 005 Training & 

Others

 0.044

 0.044  0.000 0.000Sub-activity 001 FARMERS 

TRAINING

0002 RGOB 

Contribution(RGO

B)

Program Total of the Fiscal Year

 0.296

 0.000 0.000 0.296
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Sampheling Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.060

 0.060  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Environment 

conservation

 0.030

 0.030  0.000 0.000Sub-activity 001 

CONSTRUCTION OF 

BIOLOGICAL PIT

0001 RGOB 

Financing(RGOB)

 0.030

 0.030  0.000 0.000Sub-activity 002 WATER 

SOURCE PROTECTION

0001 RGOB 

Financing(RGOB)

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Extension and 

support services

 0.020

 0.020  0.000 0.000Sub-activity 001 FARMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.080

 0.000 0.000 0.080
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 12 of 12
Generated on 13/4/2011, PlaMS

Program 001 Forestry  Development


