TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Gakiling Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 1.200 0.000 0.000 2558 Small
Construction/renovation/maintenan 1.200 Development
ce of Gewog infrastructure Project(GOI1)
Sub-activity 001 1.200 0.000 0.000 2558 Small
CONSTRUCTION OF GUPS 1.200 Development
OFFICE AT RANGTSHE Project(GOI1)

(SPILLOVER)

Program Total of the Fiscal Year 1.200 0.000 0.000

1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Gakiling Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 005 Construction 0.025 0.000 0.000 0001 RGOB
of Water Protection 0.025 Financing(RGOB)
Sub-activity 001 SPRING WATER 0.025 0.000 0.000 0001 RGOB
PROTECTION AT TEKTSENA 0.025 Financing(RGOB)

Activity Activity 001 0.200 0.000 0.000 0001 RGOB
Construction/rehabilitation of 0.200 Financing(RGOB)
RWSS |
Sub-activity 001 0.200 0.000 0.000 0001 RGOB
REHABILITATION AT KOWKHA 0.200 Financing(RGOB)
Program Total of the Fiscal Year 0.225 0.000 0.000

0.225
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Health Development Programme
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Administrative Unit: Gakiling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 008 Extension and 1.068 0.000 0.000 0001 RGOB
support services 1.068 Financing(RGOB)
Sub-activity 001 BEE KEEPING 0.100 0.000 0.000 0001 RGOB
0.100 Financing(RGOB)
Sub-activity 002 HOME STATE 0.968 0.000 0.000 0001 RGOB
VEGETABLE GARDEN 0.968 Financing(RGOB)

Activity Activity 002 0.200 0.000 0.000 0001 RGOB
Construction/renovation of 0.200 Financing(RGOB)
irrigation channel

Sub-activity 001 0.200 0.000 0.000 0001 RGOB
CONSTRUCTION OF 0.200 Financing(RGOB)

IRRIGATION CHANNEL AT
REBJI,REGOKHA AND TATOKHA
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Program Total of the Fiscal Year 1.268 0.000 0.000
1.268
2. Summary of Issues & Recommendations
Key Achievements: (Highlight the main achievements in
the current Quarter)
Constraints & Issues: (List the constraints/problems &
issues faced)
Recommendations:
(Suggest your recommendations/remedial actions to
Additional comments
Prepared by Name Designation Agency
Contact Numbers | Telephone Fax Email
Date
Verified by Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Gakiling Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Develop 0.090 0.000 0.000 0001 RGOB
improved livestock breed and 0.090 Financing(RGOB)
production

Sub-activity 001 PURCHASE OF 0.090 0.000 0.000 0001 RGOB
HEIFERS, BREEDING BULLS, 0.090 Financing(RGOB)
PIGLETS, ROOTS SLIP AND

WINTER FODDER

Activity Activity 004 Extension and 0.020 0.000 0.000 0001 RGOB
support services 0.020 Financing(RGOB)
Sub-activity 001 Purchase of plant 0.020 0.000 0.000 0001 RGOB
and equipments 0.020 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.110

0.000

0.000
0.110

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Gakiling Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 Community 0.008 0.000
forest management

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

0.000 2173 Participatory

0.008 Forest
Management
Project Phase

I(HELVETAS)

Sub-activity 001 SIGNBOARDS 0.008 0.000
FOR APPROVED CF

Program Total of the Fiscal Year 0.008 0.000 0.000

0.008
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Gakiling

Division/Field Office:

Sector: URBAN DEVELOPMENT AND ENGINEERING

Program Outcome

Outcome/Indicator/Progress are missing.

Program: Works and Human Settlement Programme

Current Quarter

Progress

1. Activity Progress (Continued)

Activity

Activity Activity 001

Annual Target

Actual Budget
(Million Nu)

Current
Period

Cumulative
& Balance

Expenditure (Million Nu)

FIC/Funding
Agency

Remarks

0.300 0.000 0.000 2558 Small
Construction/renovation/maintenan 0.300 Development
ce of mule tracks Project(GOI1)
Sub-activity 001 10% 0.300 0.000 0.000 2558 Small The work to be departmentally
CONSTRUCTION OF MULE 0 Development executed and committee/labor
TRACK FROM PUTSHENA & Project(GOI1) group is formed.
RANGTSHE TO LAGOMA
Activity Activity 002 0.700 0.100 0.100 2558 Small
Construction/renovation/maintenan 0. Development
ce of wooden/suspension bridge Project(GOI1)
bridges
Sub-activity 001 20% 0.700 0.100 0.100 2558 Small The work has been awarded to
CONSTRUCTION OF WOODEN 0.600 Development Rangtse Community Committee
BRIDGE AT CHEWCHU ’ Project(GOI1) and work will start soon.
Program Total of the Fiscal Year 1.000 0.100 0.100

0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Gakiling Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Nos. of Inakhangs 0 0.350 0.000 0.000
Construction/renovation and renovated 0.350
maintenance of lhakhangs '
Activity Activity 001 0.350 0.000 0.000 0001 RGOB

Maintenance/renovation/expansion 0.350 Financing(RGOB)

of existing gewog religious

infrastructure

Sub-activity 001 RENOVATION 0.350 0.000 0.000 0001 RGOB

OF LHAKHANGS IN THE GEWOG 0.350 Financing(RGOB)
Program Total of the Fiscal Year 0.350 0.000 0.000

0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Religion and cultural program
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