
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Samkhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 3.800

-0.830

 2.970  3.800Output Output 001 Functional civil 

infrastructure in place

-0.830

 3.800 2.970  3.800 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.370

 0.370  0.000 0.000Sub-activity 001 Reconstruction of 

Gups Office

0001 RGOB 

Financing(RGOB)

100%

-1.200

 2.600  3.800 3.800 The relocation is now completed 

and the office is now functional.
Sub-activity 002 Relocation of 

Gups Office (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.677

 0.677  0.000Output Output 002 Improved 

management and supplementary 

services

 0.677

 0.000 0.677  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.651

 0.651  0.000 0.000Sub-activity 001 Operation and 

Management Services

0001 RGOB 

Financing(RGOB)

 0.026

 0.026  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

-0.153

 3.800 3.800 3.647

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.130

 0.130  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cash crop 

development

 0.010

 0.010  0.000 0.000Sub-activity 001 Cash Crop, 

Cereal Crop and Vegetable 

Development

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Cash Crop 

Development

0001 RGOB 

Financing(RGOB)

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Vegetable 

development

 0.070

 0.070  0.000 0.000Sub-activity 001 Vegetable 

Development

0001 RGOB 

Financing(RGOB)

 9.000

-6.800

 2.200  9.000Output Output 002 Improved 

Access to Market and Service 

Centers

-6.800

 9.000 2.200  9.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

 1.000

 1.000  0.000 0.000Sub-activity 001 Construction of 

Farm Road from Melphey- 

Samkhar (7 km- Spillover)

0001 RGOB 

Financing(RGOB)

30%

-8.000

 1.000  9.000 9.000 Executed departmentally and is 

now in 

progress with permanent structures 

being initiated.

Sub-activity 002 Construction of 

Farm Road from Pam - Kheri 

(4km)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.200

 0.200  0.000 0.000Sub-activity 003 Improvement of 

Farm Road from Khapti- Bikhar 

(5km)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.100

 0.100  0.000Output Output 003 Increased 

Command Area

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of 

irrigation channel

 0.100

 0.100  0.000 0.000Sub-activity 001 Renovation of 

Irrigation Channel at Rangshikhar

0001 RGOB 

Financing(RGOB)

 0.000

 0.065

 0.065  0.000Output Output 004 Improved 

Agriculture and Extension Services

 0.065

 0.000 0.065  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Land 

management

 0.065

 0.065  0.000 0.000Sub-activity 001 Land 

Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-6.505

 9.000 9.000 2.495

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samkhar Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.545

 0.545  0.000Output Output 001 Increased 

livestock production

 0.345

 0.000 0.345  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Livestock 

production

 0.300

 0.300  0.000 0.000Sub-activity 001 Hygienic Dairy 

House Construction at 

Yenangbrangsa

2558 Small 

Development 

Project(GOI1)

 0.045

 0.045  0.000 0.000Sub-activity 002 Purchase of 

Dairy Equipment & Support to 

value addition of Dairy Product

0001 RGOB 

Financing(RGOB)

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Feed & fodder 

development

 0.030

 0.030  0.000 0.000Sub-activity 002 Feed & Fodder 

Development

0001 RGOB 

Financing(RGOB)

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock 

health development

 0.100

 0.100  0.000 0.000Sub-activity 001 Livestock Health 

Development

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Animal Health 

Care Management Training

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Breed 

improvement and input supply

 0.020

 0.020  0.000 0.000Sub-activity 002 Breed 

Improvement & Input Supply

0001 RGOB 

Financing(RGOB)

Page 6 of 13
Generated on 7/4/2011, PlaMS

Program 001 Livestock Development Programme



Program Total of the Fiscal Year

 0.545

 0.000 0.000 0.545

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.250

 0.250  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.215

 0.000 0.215  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.015

 0.015  0.000 0.000Sub-activity 001 Signboards in 

Approved CF

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Support to CF 

Plantation

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 003 Community 

Forest Management Planning

0001 RGOB 

Financing(RGOB)

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Afforestration

 0.035

 0.035  0.000 0.000Sub-activity 001 Supply of 

Bamboo Rhizomes

0001 RGOB 

Financing(RGOB)

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Environment 

conservation

 0.050

 0.050  0.000 0.000Sub-activity 001 NWFPs Group 

Formation

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Fire 

Management
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.050

 0.050  0.000 0.000Sub-activity 001 Construction of 

Fire 

Line

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.350

 0.000 0.000 0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samkhar Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.070

 0.880

 0.950  0.070Output Output 003 Functional 

rural water supply schemes in 

place

 0.880

 0.070 0.950  0.070 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

 0.200

 0.200  0.000 0.000Sub-activity 001 Renovatin of 

ORC at Rangshikhar (Spillover)

2558 Small 

Development 

Project(GOI1)

5%

 0.225

 0.250  0.025 0.025 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 002 Rehabilitation of 

RWSS at Samkhar (25 hhs)

2558 Small 

Development 

Project(GOI1)

5%

 0.230

 0.250  0.020 0.020 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 003 Rehabilitation of 

RWSS at Domkhar (50 hhs)

2558 Small 

Development 

Project(GOI1)

5%

 0.225

 0.250  0.025 0.025 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 004 Rehabilitation of 

RWSS at Rangshikhar Gonpa

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.880

 0.070 0.070 0.950
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Samkhar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 5.773

 5.773  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 5.773

 0.000 5.773  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.543

 0.543  0.000 0.000Sub-activity 001 Reconstruction of 

Pam Lhakhang with Kyoner's 

Residence

0001 RGOB 

Financing(RGOB)

 1.500

 1.500  0.000 0.000Sub-activity 002 Reconstruction of 

Samcholing Lhakhang

0001 RGOB 

Financing(RGOB)

 0.530

 0.530  0.000 0.000Sub-activity 003 Reconstruction of 

Tashigatshel Lhakhang, Bikhar

0001 RGOB 

Financing(RGOB)

 3.000

 3.000  0.000 0.000Sub-activity 004 Reconstruction of 

Lhakhang, Kitchen, Toilet and 

Lam's Residence at Rangshikhar 

Gonpa

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 005 Construction of 

Kyoner's Residence at Bikhar 

Lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 5.773

 0.000 0.000 5.773
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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