
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Dungna Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of ORC construction

No of new RWSS 

construction

No of RWSS 

rehabilitation, 

reconstruction and 

extension

 0.879

 0.121

 1.000  0.879Output Output 001 Improved 

health infrastructure

 0.121

 0.879 1.000  0.879 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

health facilities

 0.121

 1.000  0.879 0.879Sub-activity 001 Const of ORC at 

Chazi

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.121

 0.879 0.879 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dungna Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy 

production(MT/year)

??

Maize production 

(MT/year)

??

 0.083

 0.117

 0.200  0.083Output Output 001 Increased 

cereal and cash crop production

??

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.010

 0.010  0.000 0.000Sub-activity 001 Farmers training 

on System of Rice Intensification 

(RGoB)

0001 RGOB 

Financing(RGOB)

??

 0.107

 0.083 0.190  0.083 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.000

 0.040  0.040 0.040Sub-activity 002 Farmers training 

on cardamom production-OGTP 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.045

 0.045  0.000 0.000Sub-activity 003 Farmers training 

of cash crop orchard development 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.034

 0.057  0.023 0.023Sub-activity 004 Farmers training 

on cardamom rehabilitation 

(RGoB)

0001 RGOB 

Financing(RGOB)

 0.000

 0.020  0.020 0.020Sub-activity 005 Farmers training 

on Homestead Vegetable 

gardening (RGoB)

0001 RGOB 

Financing(RGOB)

 0.009

 0.009  0.000 0.000Sub-activity 006 Supply of 

seeds/seedlings under REAP-I 

support (REAP-I)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.019

 0.019  0.000 0.000Sub-activity 007 Farmers training 

on cash crop under REAP-I 

support

0001 RGOB 

Financing(RGOB)

 9.943

 10.057

 20.000  9.943Output Output 002 Improved 

accessibility to market and service 

center

 10.057

 9.943 20.000  9.943 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of farm roads

 10.057

 20.000  9.943 9.943Sub-activity 001 Construction of 

26 Km Kungkha-Dungna FR (SDP)

2558 Small 

Development 

Project(GOI1)

0  0.000  0.000Activity Activity 004 Maintenance 

of FRs

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No. of new irrigation (Nos) 20.5

Length of new irrigation 

(Km)

0

 0.000  0.000Output Output 003 Increased 

command area through irrigation 

facilities

0  0.000  0.000Activity Activity 005 Construction 

of Irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

0  0.000  0.000Activity Activity 006 Renovation of 

irrigation channels

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

No of farmer groups 

formed (Nos)

0  0.000

 0.034

 0.034  0.000Output Output 004 Improved 

agriculture and extension services

1

 0.034

 0.000 0.034  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Soil fertility & 

land management

 0.012

 0.012  0.000 0.000Sub-activity 001 Farmers training 

on soil fertility and inter-cropping 

(RGoB)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.022

 0.022  0.000 0.000Sub-activity 002 Farmers training 

on land management (RGoB)

0001 RGOB 

Financing(RGOB)

0  0.000  0.000Activity Activity 008 Establishment 

of farmers service center

 0.000 0.000Sub-activity 001 NOT 

BUDGETED

Program Total of the Fiscal Year

 10.208

 10.026 10.026 20.234

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dungna Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production (MT/year)

 Butter production 

(MT/year)

Cheese production 

(MT/year)

 Eggs production 

(Dozen/year)

Pork production ( MT 

/year)

 0.000

 0.010

 0.010  0.000Output Output 001 Increased 

livestock production

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.010

 0.010  0.000 0.000Sub-activity 001 Breed 

development

0001 RGOB 

Financing(RGOB)

No of farmers adopted 

improved livestock 

farming system and 

management (per year).

% of common animal 

diseases outbreak 

reduced by animal health 

services

 0.000

 0.045

 0.045  0.000Output Output 003 Improved 

livestock and extension services

 0.045

 0.000 0.045  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Training & 

Others

 0.000 0.000Sub-activity 001 Farmers training

 0.045

 0.045  0.000 0.000Sub-activity 002 Farmers training 0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.055

 0.000 0.000 0.055

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 7 of 11
Generated on 13/4/2011, PlaMS

Program 001 Livestock Development



Administrative Unit: Dungna Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of CF in the gewog

No of PF in the gewog

 0.000

 0.130

 0.130  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Community 

forest development

 0.130

 0.130  0.000 0.000Sub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.130

 0.000 0.000 0.130

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dungna Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.651

 0.651  0.000Output Output 001 Improved 

religion and culutural services

 0.651

 0.000 0.651  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/expansion 

of religious infrastructure

 0.651

 0.651  0.000 0.000Sub-activity 001 Renovation of 

Dungoen Lhakhang at Pangu

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.651

 0.000 0.000 0.651

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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