
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Shingkhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.400

 0.400  0.000Output Output 001 Functional civil 

infrastructure in place

 0.400

 0.000 0.400  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of gup 

office

 0.400

 0.400  0.000 0.000Sub-activity 001 Fencing of Gup 

office and BHU

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Shingkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional irrigation 

channels

Total irrigated land (acres)

  No of irrigation channels 

constructed

 Kms of irrigation 

channels constructed

 0.000

 1.500

 1.500  0.000Output Output 003 Increased 

command area

 1.500

 0.000 1.500  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

 0.500

 0.500  0.000 0.000Sub-activity 001 New 

Construction of Irigation Chennel 

at Trisa

2558 Small 

Development 

Project(GOI1)

 0.800

 0.800  0.000 0.000Sub-activity 002 Construction of 

Irrigation Channel at Nimshong

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 003 Maintenence of 

Irrigation Channel at Shingkhar 

Tholay

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.500

 0.000 0.000 1.500
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Shingkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

 Total area under private 

forest (acres)

Total area under 

afforestation (acres)

 No. of community forest

No. of private forest

 0.000

 0.040

 0.040  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.040

 0.000 0.040  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

Forest development

 0.040

 0.040  0.000 0.000Sub-activity 001 CF awareness 

training

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.040

 0.000 0.000 0.040
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Shingkhar Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

 No. of other health 

infrastructure constructed

 0.000

 0.186

 0.186  0.000Output Output 001 Functional 

health infrastructure in place

 0.186

 0.000 0.186  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Rehab of 

RWSS

 0.186

 0.186  0.000 0.000Sub-activity 001 Renovation of 

RWSS at Shingkhar Moyomtse

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.186

 0.000 0.000 0.186

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Shingkhar Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of mule track 

maintained

No of suspensionbridges 

constructed

 0.000

 0.900

 0.900  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.900

 0.000 0.900  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

of suspension bridges and 

maintenence of mule tracks

 0.900

 0.900  0.000 0.000Sub-activity 001 Construction of 

suspension bridge at Redengang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.900

 0.000 0.000 0.900

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Shingkhar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of chortens 

constructed

 No. of chortens 

renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Renovation of 

lhakhangs

 0.300

 0.300  0.000 0.000Sub-activity 001 Renovation of 

Wamling and Zangling lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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