
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Rubeisa Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

  No. of Gewog Tshogde 

hall

 0.722

 0.128

 0.850  0.722Output Output 001 Functional civil 

infrastructure in place

 0.128

 0.722 0.850  0.722 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Effective 

Gewog Administration

100%

 0.128

 0.850  0.722 0.722 The work was contracted to M/s 

Kawang Construction and structure 

is single storied building. It will 

benefit the Gewog Administration 

for holding public meetings and 

gatherings.

Sub-activity 001 Construction of 

MPH hall

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.128

 0.722 0.722 0.850
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Rubeisa Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Number of farm roads 

constructed

Kilometers(Kms) of farm 

roads constructed

No. or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from  the nearest 

motorable road points.

No.of reservior tank 

constructed

 0.000

 3.650

 3.650  0.000Output Output 001 Improved 

access to market and service 

centers

 3.650

 0.000 3.650  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/renovation of farm 

road

 3.500

 3.500  0.000 0.000Sub-activity 001 Construction of 

farm road from Dangchuzam to 

Bjaphu Goenpa (9kms)

2558 Small 

Development 

Project(GOI1)

0%

 0.150

 0.150  0.000 0.000 Not startedSub-activity 002 Maintenance of 

farm road from Dangchuzam to 

Palokha(9kms)

2558 Small 

Development 

Project(GOI1)

No of functional irrigation 

channels (Nos)

Total irrigated land(acres)

No of irrigation channels 

constructed/renovated

 0.000  0.000Output Output 003 Increased 

command area

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 

Construction/renovation of 

irrigation channel
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000 0.000Sub-activity 001 Construction of 

Ulla Pangzang irrigation channel

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.650

 0.000 0.000 3.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Rubeisa Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (hact)

  Total area under private 

forest (acres)

 Total area under 

afforestation (acres)

 No. of community forest

  No. of private forest

 0.000

 0.067

 0.067  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.067

 0.000 0.067  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.067

 0.067  0.000 0.000Sub-activity 001 Community forest 

development at Jalla and 

Ruchekha

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest fire management

 No of forest fire 

committees trained

   No.of nursery 

established

 0.000

 0.030

 0.030  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.030

 0.030  0.000 0.000Sub-activity 001 Forest fire 

management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.097

 0.000 0.000 0.097
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Rubeisa Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 1.240

 0.205

 1.445  1.240Output Output 002 Functional 

RWSS in place

 0.205

 1.240 1.445  1.240 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

45%

 0.137

 0.455  0.318 0.318 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 5km

Sub-activity 001 Construction of 

new RWSS at Penjoling

2558 Small 

Development 

Project(GOI1)

80%

 0.040

 0.540  0.500 0.500 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 5.93km

Sub-activity 002 Renovation of 

Ulla RWSS

2558 Small 

Development 

Project(GOI1)

50%

 0.028

 0.450  0.422 0.422 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 4.29Km

Sub-activity 003 Renovation of 

Rumena RWSS

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.205

 1.240 1.240 1.445
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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