TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Phuentenchu Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 1.090 0.003 0.003 0001 RGOB
Construction/Renovation of gewog 1.0g7 Financing(RGOB)
infrastructures
Sub-activity 001 Construction of 10% completed 1.090 0.003 0.003 0001 RGOB in progress
meeting hall at gewog office 1.087 Financing(RGOB)
Program Total of the Fiscal Year 1.090 0.003 0.003

1.087
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration & Management
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Administrative Unit: Phuentenchu Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Out Reach Clinics 0.119 0.059 0.059
health infrastructure in place (ORCs) constructed 0.060

No. of RWSS constructed
No. of RWSS rehabilated
No of spring water source

proctection
Activity Activity 002 0.119 0.059 0.059 0001 RGOB
Construction/Renovation of RWSS 0.060 Financing(RGOB)
Sub-activity 001 New construction 100% completed 0.119 0.059 0.059 0001 RGOB completed and handed over
of RWSS at Ihakhang to geog 0.060 Financing(RGOB)
office and RNR center
Program Total of the Fiscal Year 0.119 0.059 0.059

0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date

Program 001 Health Development
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Administrative Unit: Phuentenchu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 003 0.310 0.000 0.000 2558 Small
Construction/Maintenance of farm 0 Development
roads ’ Project(GOI1)
Sub-activity 001 Construction of 0.00 0.310 0.000 0.000 2558 Small Work just awarded
farm road(from gewog office to 0.310 Development
Dhanseri)-3km Project(GOI1)
Program Total of the Fiscal Year 0.310 0.000 0.000
0.310
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Agriculture Development
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Administrative Unit: Phuentenchu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

FIC/Funding Remarks

Activity Indicator Annual Target Actual Budget

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhangs 0.750 0.749 0.749
religious and cultural infrastructure constructed 0.001
in place No of Kutensungten
procured
Activity Activity 001 0.750 0.749 0.749 0001 RGOB

Construction/Renovation/Expansio 0.001 Financing(RGOB)

n of religion and culture
infrastructure
Sub-activity 001 Construction of 100% completed 0.750 0.749 0.749 0001 RGOB completed and handed over

Ihakhang at Doerali (spill over) 0.001 Financing(RGOB)

Program Total of the Fiscal Year 0.750 0.749 0.749
0.001

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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