
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Chhokhor Sector: AGRICULTURE

Division/Field Office: Program: Agriculture  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of functional farm 

roads

No of percent of 

households (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points.

No. of farm roads 

constructed

Kms of farm roads 

constructed

No. of farm roads 

renovated

Kms of farm road 

renovated

 1.164

 3.436

 4.600  1.164Output Output 005 Improved 

access to market and service 

centers

 3.436

 1.164 4.600  1.164 2558 Small 

Development 

Project(GOI1)

Activity Activity 007 

Construction/Maintenance/expansi

on  of farm roads

Ongoing

 0.887

 1.000  0.113 0.113 Completed first cuttingSub-activity 001 Construction of 

farm road from Dhur to Dhurmin

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Under progress

 0.150

 0.150  0.000 0.000Sub-activity 002 Maintenance of 

farm road from Toktozampa to 

Dhur (1.5km)

2558 Small 

Development 

Project(GOI1)

Under progress

 0.150

 0.150  0.000 0.000Sub-activity 003 Installation of 

hume pipe & maintenance of farm 

road at karshingtsawa

2558 Small 

Development 

Project(GOI1)

Ongoing

 0.970

 2.000  1.030 1.030 Nearing completionSub-activity 004 Construction of 

farm road from Wangdicholing to 

Pongona

2558 Small 

Development 

Project(GOI1)

Ongoing

 0.979

 1.000  0.021 0.021 Just startedSub-activity 005 Construction of 

farm road from Ngasiphel to 

Changwa (1km)

2558 Small 

Development 

Project(GOI1)

Ongoing

 0.300

 0.300  0.000 0.000Sub-activity 006 Construction of 

culverts at Jakar kashingtsawa 

farm road

2558 Small 

Development 

Project(GOI1)

No. of functional irrigation 

channels (Nos)

Total irrigated land(acres)

No. of irrigation channels 

constructed

Kms of irrigation channels 

constructed

No. of irrigation channels 

renovated

 0.000

 0.080

 0.080  0.000Output Output 006 Increased 

command area

 0.080

 0.000 0.080  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 008 

Construction/maintenance of  

irrigation channels

Ongoing

 0.080

 0.080  0.000 0.000Sub-activity 001 Maintenance of 

irrigation channels

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 3.516

 1.164 1.164 4.680
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhokhor Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

animal health

No. of farmers raising 

improved breed of 

livestock

No. of trained farmers 

adopting new feed and 

fodder management

 0.000

 0.080

 0.080  0.000Output Output 001 Improved 

livestock extensions and support 

services

 0.080

 0.000 0.080  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension & 

support services

 0.080

 0.080  0.000 0.000 Activity not yet startedSub-activity 001 Farmers study 

tour to other dzongkhag

0001 RGOB 

Financing(RGOB)

No. of Artificial 

Insemination centers 

established.

No. of livestock 

infrastructure renovated ( 

MPU)

 0.000

 0.350

 0.350  0.000Output Output 002 Functional 

livestock infrastructures in place

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Maintenance 

livestock infrastructure

Under progress

 0.300

 0.300  0.000 0.000Sub-activity 001 Fencing & toilet 

construction at MPU Tamshing

0001 RGOB 

Financing(RGOB)

Work under progress

 0.050

 0.050  0.000 0.000Sub-activity 002 Establishment of 

AI center at Thangbi

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.430

 0.000 0.000 0.430
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhokhor Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest 

established

No. of private forest 

established (HH)

No. of drinking water 

source protected

No. of non-wood forest 

management group 

formed

 0.014

 0.284

 0.298  0.014Output Output 001 Increased area 

brought under private forest, 

community forest and non-wood 

forest management

 0.134

 0.014 0.148  0.014 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

Ongoing

 0.066

 0.080  0.014 0.014Sub-activity 001 Farmers training 

on CF and silviculture 

management

0001 RGOB 

Financing(RGOB)

Ongoing

 0.050

 0.050  0.000 0.000Sub-activity 002 Training on CF 

management planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

done at ta later date

 0.010

 0.010  0.000 0.000Sub-activity 003 Issuing of CF 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000 Activity will be carried out at the 

end of the year
Sub-activity 004 Signboard for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Watershed & 

spring protection

 0.100

 0.100  0.000 0.000Sub-activity 001 Watershed and 

spring protection

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Non-wood 

forest product development

yet to start

 0.050

 0.050  0.000 0.000Sub-activity 001 Training on 

Non-wood forest product 

development

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest management (fire, 

community forest, 

environment 

conservation, etc) (HHs)

No. of nursery established

Kms of forest fire line 

created

 0.000

 0.050

 0.050  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Forest fire 

management

Ongoing

 0.050

 0.050  0.000 0.000Sub-activity 001 Forest fire 

management training

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.334

 0.014 0.014 0.348

Page 7 of 12
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhokhor Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Percent of population with 

safe drinking water supply

No. of RWSS constructed

Percent of functional 

RWSS

No. of RWSS 

rehabilitated

 0.000

 0.650

 0.650  0.000Output Output 003 Access to safe 

drinking water for the population of 

Chhorkor Gewog

 0.650

 0.000 0.650  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

Work under progress

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

RWSS at Dorjibee and Riribee

2558 Small 

Development 

Project(GOI1)

Work under progress

 0.150

 0.150  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at Chakhar, Norbugang and 

Lamethang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.650

 0.000 0.000 0.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhokhor Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of 

Lhakhangs/Goendeys 

constructed

No. of 

Lhakhangs/Goendeys 

renovated

No. of chortens 

constructed

No. of chortens renovated

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of 

lhakhangs/Goendeys

Under progress

 0.100

 0.100  0.000 0.000Sub-activity 001 Re-roofing of 

lhakhang & cremation ground and 

supply of cement

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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