TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Darla Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 002 2.600 0.908 0.908 2558 Small
Construction/maintenance of 1.692 Development
health facilities Project(GOI1)
Sub-activity 001 construction of 1.200 0.890 0.890 2558 Small
ORC at Dojangchey 0.310 Development
Project(GOI1)
Sub-activity 002 Const of ORC at 1.400 0.018 0.018 2558 Small
Samarchen 1.3g2 Development

Project(GOI1)

Activity Activity 004 1.250 0.012 0.012 0001 RGOB
Construction/reconstruction/rehabil 1.23g Financing(RGOB)
itation/extension of RWSS 2558 Small

Development
Project(GOI1)
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1. Activity Progress (Continued)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Sub-activity 001 Construction of 0.300 0.000 0.000 0001 RGOB
RWSS at Sillangsa 0.300 Financing(RGOB)
Sub-activity 002 Reconstruction of 0.300 0.000 0.000 0001 RGOB
RWSS at Upper Darla 0.300 Financing(RGOB)
Sub-activity 003 Construction of 0.250 0.000 0.000 0001 RGOB
RWSS at Pemathang 0.250 Financing(RGOB)
Sub-activity 004 Const of RWSS 0.100 0.012 0.012 2558 Small
at Dhamdara (spill over) 0.088 Development
Project(GOI1)
Sub-activity 005 Cons of RWSS 0.300 0.000 0.000 2558 Small
at Allay 0.300 Development
Project(GOI1)
Program Total of the Fiscal Year 3.850 0.920 0.920
2.930

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Sector: AGRICULTURE
Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Darla

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Activity Indicator Remarks

Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased 0.154 0.000 0.000

cereal and cash crop production 0.154

Activity Activity 001 Cereal crop 7?7? 0.120 0.000 0.000 0001 RGOB
production 0.120 Financing(RGOB)
Sub-activity 001 Farmers training 0.030 0.000 0.000 0001 RGOB

on Rice Intensification-OGTP 0.030 Financing(RGOB)
(RGoB)

Sub-activity 002 Supply of rice 0.080 0.000 0.000 0001 RGOB
mills to farmer groups (RGoB) 0.080 Financing(RGOB)
Sub-activity 003 Supply of 0.010 0.000 0.000 0001 RGOB
equipments and materials for 0.010 Financing(RGOB)
paddy nursery raising (RGoB)

Activity Activity 002 Cash crop e 0.034 0.000 0.000 0001 RGOB
production 0.034 Financing(RGOB)
Sub-activity 001 Farmers training 0.010 0.000 0.000 0001 RGOB

on Ginger cultivation management 0.010 Financing(RGOB)
practices (RGoB)

Sub-activity 002 Farmers training 0.024 0.000 0.000 0001 RGOB

on Citrus orchard management 0.024 Financing(RGOB)
(RGoB)

Output Output 002 Improved 4.900 0.996 0.996

accessibility to market and service 3.904

center '

Activity Activity 003 Construction 3 4.900 0.996 0.996 2558 Small

of FRs

Development
3.904
Project(GOI1)
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1. Activity Progress (Continued)

Activity Annual Target 'Bt.ldget Current Cumulative | FIC/Funding
(Million Nu) Quarter & Balance Agency

Sub-activity 002 Construction of 1.400 0.996 0.996 2558 Small

3.5 Km Sinchula-Sili FR-Spill over 0.404 Development

(SDP) Project(GOI1)

Sub-activity 003 Construction of 3 3.500 0.000 0.000 2558 Small Work awarded

Km Chumedlakha-Gengu FR 3.500 Development

(SDP) Project(GOI1)

Activity Activity 004 Maintenance 0 0.000 0.000

of FRs

Sub-activity 001 NOT 0.000 0.000

BUDGETED

Output Output 003 Increased No. of new irrigation (Nos) 3 1.000 0.000 0.000

command area through irrigation Length of new irrigation 0 1.000

facilities (Km)

Activity Activity 005 Construction 3 1.000 0.000 0.000 2558 Small

of Irrigation channels 1.000 Development
’ Project(GOI1)

Sub-activity 002 Construction of 3 1.000 0.000 0.000 2558 Small

Km Dorjangchey irrigation channel 1.000 Development

(SDP) Project(GOI1)

Activity Activity 006 Renovation of (o] 0.000 0.000

irrigation channels

Sub-activity 001 NOT 0.000 0.000

BUDGETED

Output Output 004 Improved No. of farmer groups 3 0.000 0.000

agriculture and extension services formed (Nos)

Activity Activity 007 Soil fertility & 0 0.000 0.000

land management

Sub-activity 001 NOT 0.000 0.000

BUDGETED

Activity Activity 008 Plant 0 0.000 0.000

protection program

Sub-activity 001 NOT 0.000 0.000

BUDGETED
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) | qQuarter & Balance Agency

Activity Activity 009 Establishment 0 0.000 0.000

of farmers service center/RNR

fencing

Sub-activity 001 NOT 0.000 0.000

BUDGETED

Program Total of the Fiscal Year 6.054 0.996 0.996
5.058

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Darla Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Output Output 003 Improved No of farmers adopted 0.020 0.020 0.020
livestock and extension services improved livestock 0.000
farming system and
management (per year).
% of common animal
diseases outbreak
reduced by animal health

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

Agency

(Million Nu)

services
Activity Activity 005 Training & 0.020 0.020 0.020 0001 RGOB
Others 0.000 Financing(RGOB)
Sub-activity 001 Farmers trainings 0.020 0.020 0.020 0001 RGOB
0.000 Financing(RGOB)
Program Total of the Fiscal Year 0.020 0.020 0.020

0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Sector: FORESTRY
Program: Forestry Development

Outcome/Indicator/Progress are missing.

Administrative Unit: Darla

Division/Field Office:

Program Outcome

Progress

Current Quarter

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current

(Million Nu) Quarter

Cumulative | FIC/Funding
& Balance Agency

Remarks

Activity Activity 001 Community 0.000
forest development

0.000 2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 001 community forest 0.000
management planning

0.000 2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 002 Handing over of 0.000
certificates (CF)

0.000 2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)

Sub-activity 003 Making of sign 0.000
board

0.000 2173 Participatory
Forest
Management
Project Phase
II(HELVETAS)

Activity Activity 003 Trqaining & 0.060 0.000 0.000 0001 RGOB
others 0.060 Financing(RGOB)
Sub-activity 001 Forest 0.060 0.000 0.000 0001 RGOB
conservation 0.060 Financing(RGOB)
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.060

0.000

0.000
0.060

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 001 Forestry Development

Page 10 of 10

Generated on 13/4/2011, PlaMS



