
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Deorali Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.000

 1.082

 1.082  0.000Output Output 003 Improved 

access to market and service 

centers

 1.082

 0.000 1.082  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 

Construction/Maintenance of farm 

roads

 1.082

 1.082  0.000 0.000Sub-activity 001 Construction of 

farm roads from Dalbari to Deorali

2558 Small 

Development 

Project(GOI1)

 No of irrigation channels 

constructed

No of irrigation channels 

renovated

 0.000

 1.500

 1.500  0.000Output Output 004  Increased 

command area

 1.500

 0.000 1.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels

0%

 1.500

 1.500  0.000 0.000 The work will be taken up 

departmentally.
Sub-activity 001 Construction of 

irrigation channel at Ballabash

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.582

 0.000 0.000 2.582

Page 1 of 2
Generated on 8/4/2011, PlaMS

Program 001 Agriculture Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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