
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Bjena Sector: CIVIL

Division/Field Office: Program: Administration and Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

 No. of civil infrastructure 

renovated

 No. of Gewog Tshogde 

hall

 0.000

 0.800

 0.800  0.000Output Output 001 Functional civil 

infrastructure in place

 0.800

 0.000 0.800  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 0.800

 0.800  0.000 0.000Sub-activity 001 Construction of 

MP Hall (Spill Over)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bjena Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total irrigated land in 

acres

No. of irrigation channels 

constructed/renovated

No.of functional irrigation 

channels

 0.000

 0.300

 0.300  0.000Output Output 001 Increase 

Command area

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/renovation of 

irrigation channels

 0.300

 0.300  0.000 0.000Sub-activity 001 Renovation of 

Lachu Irrigation Channel

0001 RGOB 

Financing(RGOB)

No.of farm roads 

built/constructed

No.or percent of 

households living within 

one hour walking distance 

from the nearest 

motorable road point

 0.000

 1.200

 1.200  0.000Output Output 002 improve 

access to market and service 

centres

 1.200

 0.000 1.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 Construction 

of farm road

 1.200

 1.200  0.000 0.000Sub-activity 001 Construction of 

Dolepchen to Garzikha farm road 

(Spill Over)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of trained farmers 

adopting new seeds and 

practices

No.of households 

adopting improved soil 

mangement techniques

 0.000

 0.040

 0.040  0.000Output Output 003 Improved 

agriculture and support services

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Extension and 

support services

 0.040

 0.040  0.000 0.000Sub-activity 001 Farmers Training 

and Study tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.540

 0.000 0.000 1.540

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bjena Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of livestock 

infrastructure constructed

 No. of livestock 

infrastructure renovated

 0.000

 0.040

 0.040  0.000Output Output 002  Functional 

livestock infrastructure in place

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Institutional(capacity)development

 0.040

 0.040  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.040

 0.000 0.000 0.040

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Bjena Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.000

 0.200

 0.200  0.000Output Output 001 Functional 

health infrastructure in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

of ORC

 0.200

 0.200  0.000 0.000Sub-activity 003 Construction of 

new ORC at Namgayling

0001 RGOB 

Financing(RGOB)

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.000

 0.408

 0.408  0.000Output Output 002 Functional 

RWSS in place

 0.170

 0.000 0.170  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

 0.170

 0.170  0.000 0.000Sub-activity 002 Rehabitation of 

RWSS at Phuntshognag

0001 RGOB 

Financing(RGOB)

 0.238

 0.000 0.238  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.238

 0.238  0.000 0.000Sub-activity 001 New Spring 

source protection at Jangsagang, 

Sejuna, Changchekha, Taro, 

Hopokha and Gewog Center

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

 0.608

 0.000 0.000 0.608

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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