
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gaseytsho Gom Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of farm roads 

constructed

 No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.000

 3.250

 3.250  0.000Output Output 002 Improved 

access to market and service 

centers

 3.250

 0.000 3.250  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 

Construction/maintenance of farm 

roads

 3.250

 3.250  0.000 0.000Sub-activity 001 Construction of 

farm road from Ethopangkha to 

Tenga (4.5kms)

2558 Small 

Development 

Project(GOI1)

Total irrigated land(area)

No of irrigation channels 

constructed/renovated

Kms of irrigation channels 

constructed

No.of functional Irrigation 

channels

 0.050

 0.350

 0.400  0.050Output Output 003 Increased 

command area

 0.350

 0.050 0.400  0.050 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/renovation of 

irrigation channels
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

10%

 0.350

 0.400  0.050 0.050 The length of the irrigation channel 

is 2.15km and it will benefit 24 

households. The work is 

departmentally executed.

Sub-activity 001 Renovation of 

Matsikha yuegom

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 3.600

 0.050 0.050 3.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Gom Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Milk production 

(Litre/year)

Butter production 

(Kg/year)

Cheese production 

(Kg/year)

Eggs production 

(Dozen/year)

Pork production (Kg/year)

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

livestock production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.020

 0.020  0.000 0.000Sub-activity 001 Fodder 

development program

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.020

 0.000 0.000 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Gom Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (hac)

Total area under 

afforestation (hac)

  No. of community forest

 0.000

 0.097

 0.097  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.097

 0.000 0.097  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.035

 0.035  0.000 0.000Sub-activity 001 CF development 

program

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.030

 0.030  0.000 0.000Sub-activity 002 Issuing of CF 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.032

 0.032  0.000 0.000Sub-activity 003 Signboards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.097

 0.000 0.000 0.097
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gaseytsho Gom Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 0.894

 0.522

 1.416  0.894Output Output 002 Functional 

RWSS in place

 0.429

 0.894 1.323  0.894 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

55%

 0.429

 1.323  0.894 0.894 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 12.47Km.

Sub-activity 001 Construction of 

Gumina RWSS

2558 Small 

Development 

Project(GOI1)

 0.093

 0.000 0.093  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.093

 0.093  0.000 0.000Sub-activity 001 Spring protection 

schemes

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.522

 0.894 0.894 1.416
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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