
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Dorona Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of trained farmers 

adopting new seeds and 

practices

No of agricultural 

machinery purchased

No of households 

adopting improved soil 

management practices

 0.000

 0.020

 0.020  0.000Output Output 002 Improved 

agriculture extension and support 

services

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Institutional 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Training - others 0001 RGOB 

Financing(RGOB)

Kms of Farm Road 

constructed

No of Farm Road 

constructed

 0.000

 18.000

 18.000  0.000Output Output 004 Improved 

access to market and service 

centre

 18.000

 0.000 18.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of farm 

roads

5%

 18.000

 18.000  0.000 0.000 Waiting for environment clearance.Sub-activity 001  Construction of 

Farm Road from Orary to Nimtola 

(6 kms, GC Road)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production (MT)

Maize production (MT)

Orange production (MT)

 0.000

 0.032

 0.032  0.000Output Output 005 Increased 

cereal and cash crop production

 0.032

 0.000 0.032  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cash crop 

development

 0.032

 0.032  0.000 0.000Sub-activity 001 Training - Others 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 18.052

 0.000 0.000 18.052

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dorona Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production 

(Liter/year)

Butter production 

(MT/year)

 Cheese production 

(MT/year)

Eggs production 

(Dozen/year)

 0.000

 0.009

 0.009  0.000Output Output 002 Increased 

livestock production

 0.003

 0.000 0.003  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

breed improvement

 0.003

 0.003  0.000 0.000Sub-activity 001 Breed 

improvement

0001 RGOB 

Financing(RGOB)

 0.006

 0.000 0.006  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Feed and 

fodder development

 0.006

 0.006  0.000 0.000Sub-activity 001 Feed and Fodder 

development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.009

 0.000 0.000 0.009
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dorona Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

No. of community forest

No. of private forest

 0.000

 0.018

 0.018  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.018

 0.000 0.018  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Watershed 

and spring protection

 0.018

 0.018  0.000 0.000Sub-activity 001 Spring water 

protection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.018

 0.000 0.000 0.018

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dorona Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No .of RWSS constructed

No .of RWSS renovated

 0.000

 1.200

 1.200  0.000Output Output 001 Functional 

health infrastructure in place

 1.200

 0.000 1.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of RWSS

20%

 0.500

 0.500  0.000 0.000 Trenching and local material 

collection done and will benfit the 

people of Dorona gewog. .

Sub-activity 003 Construction of 

RWSS at Chethung

2558 Small 

Development 

Project(GOI1)

0%

 0.700

 0.700  0.000 0.000 The work is now a spillover as it 

cannot proceed due to lack of 

bridge and the RWSS will benefit 9 

households.

Sub-activity 004 Construction of 

RWSS at Sushithang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.200

 0.000 0.000 1.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dorona Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

No of mule track 

renovated

kms of mule track 

constructed

 0.000

 0.750

 0.750  0.000Output Output 001 Functional 

rural access infrastructures in 

place

 0.750

 0.000 0.750  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of  

Bridges

0%

 0.750

 0.750  0.000 0.000 Survey not yet carried out for this 

activity to be taken up.
Sub-activity 001 Construction of 

suspension bridge at Samachu

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.750

 0.000 0.000 0.750
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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