
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Tsakaling Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of civil infrastructure 

constructed

No of civil infrastructure 

renovated

No of Geog Tshogdu hall

 0.000

 0.900

 0.900  0.000Output Output 001 Functional civil 

infrastructure in place

 0.800

 0.000 0.800  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of Gup 

office

50

 0.800

 0.800  0.000 0.000 material at siteSub-activity 001 Construction of 

Kitchen cum Guest House

0001 RGOB 

Financing(RGOB)

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Instutional 

development

 0.100

 0.100  0.000 0.000Sub-activity 003 Direction 

services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.900

 0.000 0.000 0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsakaling Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of functional farm 

roads

No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from          the nearest 

motorable road points.

No of farm roads 

constructed

 Kms of farm roads 

constructed

 3.179

 5.495

 8.674  3.179Output Output 001 Improved 

access to market and service 

centers

 5.495

 3.179 8.674  3.179 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

40

 1.721

 4.000  2.279 2.279 5 km completedSub-activity 001 Construction of 

farm road from Horong to Geog 

center

2558 Small 

Development 

Project(GOI1)

60

 3.774

 4.674  0.900 0.900 11 km completedSub-activity 002 Construction of 

Farm Road from New Lhuentse 

Road to Takhambi

2558 Small 

Development 

Project(GOI1)

No of functional irrigation 

channels (Nos)

Total irrigated land(acre)

 No of irrigation channels 

constructed

Kms of irrigation channels 

constructed

 0.000

 0.302

 0.302  0.000Output Output 003 Increased 

command area
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.302

 0.000 0.302  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance of 

irrigation channel

 0.100

 0.100  0.000 0.000Sub-activity 001 Construction of 

Irrigation Channel at Rewan

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Construction of 

Irrigation Channel at Sherwoung

0001 RGOB 

Financing(RGOB)

 0.102

 0.102  0.000 0.000Sub-activity 003 Construction of 

Irrigation Channel at Takhambi

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 5.797

 3.179 3.179 8.976

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsakaling Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.150

 0.150  0.000Output Output 001 Functional 

health infrastructure in place

 0.150

 0.000 0.150  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/improvem

ent of ORC

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

ORC at Chubar

2558 Small 

Development 

Project(GOI1)

 0.000

 0.500

 0.500  0.000Output Output 003 Functional 

RWSS in place

 0.500

 0.000 0.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 New RWSS

 0.500

 0.500  0.000 0.000Sub-activity 001 Construction of 

RWSS at Horong & Drangling

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.650

 0.000 0.000 0.650
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsakaling Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 1.750

 1.750  0.000Output Output 001 Functional 

religion and culture infrastructures 

in place

 1.750

 0.000 1.750  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of 

lhakhangs

100

 0.500

 0.500  0.000 0.000 handing taking completedSub-activity 001 Reconstruction of 

Tag-khambe Yemlag Lhakhang

0001 RGOB 

Financing(RGOB)

 0.300

 0.300  0.000 0.000Sub-activity 002 Reconstruction of 

Thubten Sherup Choeling 

Lhakhang

0001 RGOB 

Financing(RGOB)

60

 0.300

 0.300  0.000 0.000 work in progressSub-activity 003 Reconstruction of 

Samten Choeling Lhakhang

0001 RGOB 

Financing(RGOB)

100

 0.500

 0.500  0.000 0.000 completedSub-activity 004 Reconstruction of 

Tsakaling Ngatshang

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 005 Construction of 

Debri at Chalagang Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.750

 0.000 0.000 1.750
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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