
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Tsento Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of civil infrastructure 

constructed

  No. of civil infrastructure 

renovated

 No. of Gewog Tshogdu 

hall

 0.000

 0.900

 0.900  0.000Output Output 001  Functional civil 

infrastructure in place

 0.900

 0.000 0.900  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Direction and 

support services

0

 0.900

 0.900  0.000 0.000 The work to be carried on contract. 

So far the estimte has been 

completed and work to be started 

soon. The road will be 0.6km long.

Sub-activity 001 

CONSTRUCTION OF APPROAH 

ROAD TO GUP OFFICE(600 

MTRS) & PARKING

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.900

 0.000 0.000 0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No of farm roads 

constructed

Percent of  households 

(villages, population) 

living within one hour 

walking distance from the 

nearest moterable road 

points.

 0.100

 3.600

 3.700  0.100Output Output 001 Improved 

access to market and service 

centers

 3.600

 0.100 3.700  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of farm roads

0

 1.800

 1.800  0.000 0.000 NEC awaitedSub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM TARUKHA-JAZA 

(2KM)

2558 Small 

Development 

Project(GOI1)

0

 1.000

 1.000  0.000 0.000 NEC awaitedSub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM NYECHU-NAMKO 

(1KM)

2558 Small 

Development 

Project(GOI1)

5%

 0.800

 0.900  0.100 0.100 The work to be carried on contract. 

So far the estimte has been 

completed and work to be started 

soon. The road will be 0.6km long.

Sub-activity 003 Construction of 

approah road to gup office(600 

mtrs) & parking

2558 Small 

Development 

Project(GOI1)

No of irrigation channels 

constructed

No of irrigation channels 

renovated

 0.072

 0.628

 0.700  0.072Output Output 004 Increased 

command areas
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.628

 0.072 0.700  0.072 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of irrigation channels

20%

 0.628

 0.700  0.072 0.072 The work is departmentally 

executed and 1.5 km long irrigation 

will be constructed benefitting the 

village.

Sub-activity 001 

CONSTRUCTION OF 

IRRIGATION CHANNEL AT 

MISSI-TONGZHI

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 4.228

 0.172 0.172 4.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

milk production 

(liters/year)

Butter production 

(MT/year)

 Cheese production 

(MT/year )

    Egg production (1000 

Dozens/year)

 0.000

 0.060

 0.060  0.000Output Output 001 Increased 

livestock production

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.060

 0.060  0.000 0.000Sub-activity 001 LIVESTOCK 

BREED INPUT

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.060

 0.000 0.000 0.060

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 5 of 14
Generated on 7/4/2011, PlaMS

Program 001 Livestock Development



Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 Total area under 

community forest (acres)

 Total area under private 

forest (acres)

 No. of community forest

   No. of private forest

 0.000

 0.050

 0.050  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.050

 0.050  0.000 0.000Sub-activity 001 COMMUNITY 

FORESTRY PEOGRAMME

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

- No. of BHUs constructed

  No. of Out Reach Clinics 

(ORCs) constructed

    No. of other health 

infrastructure constructed

No of other health 

infrastructures renovated

 0.000

 0.080

 0.080  0.000Output Output 001  Functional 

health infrastructure in place

 0.060

 0.000 0.060  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of ORCs

 0.060

 0.060  0.000 0.000Sub-activity 001 MAINTENANCE 

OF ORC AT MESSI

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Const of 

garbage disposal pits

 0.020

 0.020  0.000 0.000Sub-activity 001 

CONSTRUCTION OF GARBAGE 

DISPOSAL PIT AT SATSAM

0001 RGOB 

Financing(RGOB)

 No of RWSS constructed

   No of RWSS renovated

 0.070

 0.230

 0.300  0.070Output Output 002  Functional 

RWSS in place

 0.230

 0.070 0.300  0.070 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of RWSS

10%

 0.180

 0.250  0.070 0.070 The work is to be departmentally 

executed and so far survey and 

estimates are completed and ready. 

The RWSSs will benefit the entire 

village.

Sub-activity 001 

CONSTRUCTION OF RWSS AT 

NAMJI

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.050

 0.050  0.000 0.000Sub-activity 002 

CONSTRUCTION OF SPRING 

WATER PROTECTION AT 

JETSIPHU

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.310

 0.070 0.070 0.380

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Urban Infrastructure Development, Roads and Bridges

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

  No of suspension,  

bridges constructed

 Supply of solar sets

 0.051

 0.049

 0.100  0.051Output Output 001 Functional 

rural access infrastructure in place

 0.049

 0.051 0.100  0.051 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on of rural access infrastructure

10%  0.050 0.050 The work is to be departmentally 

executed and 12 mtrs long bridge 

will be constructed. So far the 

survey is completed.

Sub-activity 001 

CONSTRUCTION OF 

SUSPENSION BRIDGE AT 

THONGDO AND BEYCHU

2558 Small 

Development 

Project(GOI1)

10%

 0.099

 0.100  0.001 0.001 The work is to be departmentally 

executed and 0.5 km long mule 

track will be constructed. So far the 

survey is completed.

Sub-activity 002 

CONSTRUCTION OF MULE 

TRACK AT LHEDI GOENPA

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.049

 0.051 0.051 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tsento Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

2

No of Chortens renovated

 0.000

 0.700

 0.700  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.700

 0.000 0.700  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.700

 0.700  0.000 0.000Sub-activity 001 RENOVATION 

OF LEMCHI LHAKHANG AND  

CHUDI LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.700

 0.000 0.000 0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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