
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Dzomi Sector: CIVIL

Division/Field Office: Program: General Administration & Management Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of GT hall

 0.000

 1.540

 1.540  0.000Output Output 001 Functional civil 

infrastructure in place

 1.540

 0.000 1.540  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/improve

ment of gewog infrastructure

 1.540

 1.540  0.000 0.000Sub-activity 001 Construction of 

meeting hall

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.540

 0.000 0.000 1.540
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dzomi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Paddy production (MT)

Wheat production (MT)

Mustard production (MT)

Tomato production (MT)

Chili production (MT)

 0.000

 0.092

 0.092  0.000Output Output 002 Increased 

cereal and cash crops production

 0.032

 0.000 0.032  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Cereal crop 

promotion

 0.032

 0.032  0.000 0.000Sub-activity 001 Crop Promotion 

Activities

0001 RGOB 

Financing(RGOB)

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Fruits 

development

 0.040

 0.040  0.000 0.000Sub-activity 001 Horticulture 

Promotion Activities

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Vegetable 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Vegetable 

Promotion Activities

0001 RGOB 

Financing(RGOB)

No. of functional Irrigation 

Channels

Km. of functional Irrigation 

Channels

Total irrigated land 

(Acres)

 0.000

 0.470

 0.470  0.000Output Output 003 Increased 

command area

 0.470

 0.000 0.470  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/renovation of 

irrigation channel
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.200

 0.200  0.000 0.000Sub-activity 001 Renovation of 

Jimthang-Gumkarm irrigation 

channel

0001 RGOB 

Financing(RGOB)

 0.130

 0.130  0.000 0.000Sub-activity 002 Renovation of 

Shenga Rongchu-Khawakha 

Irrigation channel

0001 RGOB 

Financing(RGOB)

 0.140

 0.140  0.000 0.000Sub-activity 003 Renovation of 

Lungkha Irrigation channel

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.562

 0.000 0.000 0.562

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dzomi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production (litre)

Cheese production (MT)

Butter production (MT)

Egg production (Dozen)

Pork production (MT)

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

livestock productions

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Livestock 

breeding

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers' training 0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

animal health

No. of Community Animal 

Health workers trained

 0.000

 0.038

 0.038  0.000Output Output 002 Improved 

livestock extensions and support 

services

 0.038

 0.000 0.038  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Institutional 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

 0.018

 0.018  0.000 0.000Sub-activity 002 Cattle crush 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.058

 0.000 0.000 0.058
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dzomi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

Total area under 

afforestation (acres)

Total area brought under 

land management (acres)

No. of community forest

No. of private forest

 0.000

 0.040

 0.040  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.040

 0.000 0.040  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

Forest

 0.040

 0.040  0.000 0.000Sub-activity 001 Establishment of 

community forest

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

environmental awareness

No. of farmers trained on 

forest fire management

No. of forest fire 

committee formed

 0.000

 0.010

 0.010  0.000Output Output 002 Improved 

Forestry extension and support 

services

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest Fire 

management

 0.010

 0.010  0.000 0.000Sub-activity 001 Farmers Training 

on environmental awareness

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dzomi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of new RWSS 

constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

No. of spring water source 

protection rehabilitated

 0.000

 0.199

 0.199  0.000Output Output 002 Functional 

RWSS in place

 0.199

 0.000 0.199  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/rehabilit

ation of  RWSS

 0.169

 0.169  0.000 0.000Sub-activity 001 New RWSS at 

Tongtsana

2558 Small 

Development 

Project(GOI1)

 0.030

 0.030  0.000 0.000Sub-activity 002 Rehabilitation of 

RWSS at Tshekha

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.199

 0.000 0.000 0.199
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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