
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Chhimong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of trained farmers 

adopting new seeds and 

practices

No. of farmers trained on 

new seeds and practices

No. of farmers trained on 

pest & crop disease 

control

No. of agriculture 

machineries purchased

No. of households 

adopting improved soil 

management techniques

No. farmers trained on 

new storage and 

processing technique

 0.000

 0.100

 0.100  0.000Output Output 004 Improved 

agriculture extension and support 

services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension & 

support services

 0.100

 0.100  0.000 0.000Sub-activity 001 Farmers training 

on RNR activities

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhimong Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of outreach clinics 

(ORCs) constructed

No. of outreach clinics 

(ORCs) renovated

No. of other health 

infrastructure constructed

No. of other health 

infrastructure renovated

No. of Rural Water Supply 

Scheme (RWSS) 

constructed

No. of Rural Water Supply 

Scheme (RWSS) 

renovated

 0.380

 0.555

 0.935  0.380Output Output 001 Functional 

health infrastructure in place

 0.555

 0.380 0.935  0.380 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

40%

 0.120

 0.300  0.180 0.180 The RWSS is 8km long from the 

source. Materials produced and 

received at site. Departmentally 

executed and will benefif 73 hhs.

Sub-activity 001 Rehabilitation of 

RWSS at Chimung

2558 Small 

Development 

Project(GOI1)

30%

 0.435

 0.635  0.200 0.200 The work is done with Foundation 

level and will benefit 61 Hhs.
Sub-activity 002 Construction of 

Subpost at Nyaskhar

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.555

 0.380 0.380 0.935
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhimong Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.100

 0.100  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Construction 

and maintenance of suspension 

bridges/mule tracks

 0.100

 0.100  0.000 0.000Sub-activity 001 Maintenance of 

mule track from Urizam-Redingla

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.100

 0.000 0.000 0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhimong Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

No. of infrastructure 

electrified

 0.000

 0.030

 0.030  0.000Output Output 001 Functional civil 

infrastructure in place

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Infrastructure 

Development

 0.030

 0.030  0.000 0.000Sub-activity 001 

CONSTRUCTION OF WATER 

SUPPLY AT GUP'S OFFICE

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.030

 0.000 0.000 0.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Chhimong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhang 

renovated

No. of other religious and 

infrastructure constructed

No. of other religious and 

infrastructure renovated

No. of Lhakhangs 

electrified

No. of Lhakhangs 

supplied with safety box

 0.000

 0.650

 0.650  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.650

 0.000 0.650  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

 0.000 0.000Sub-activity 001 Renovation of 

Nyaskhar lhakhang

0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

 0.050

 0.050  0.000 0.000Sub-activity 002 Procurement of 

safety box for Lungkholom, 

Chimung, Nyaskar, Chiphung and 

Redingla lhakhang

0001 RGOB 

Financing(RGOB)

 0.200

 0.200  0.000 0.000Sub-activity 003 Reconstruction of 

Chipchung lhakhang

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000 0.000Sub-activity 004 Reconstruction of 

Gomchu lhakhang (pvt)

 0.200

 0.200  0.000 0.000Sub-activity 005 Renovation of 

Nyaskhar lhakhang

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 006 Construction of 

cremetorium

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.650

 0.000 0.000 0.650

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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