TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Sherimung Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 003 Institutional 0.060 0.000 0.000 0001 RGOB
development 0.060 Financing(RGOB)
Sub-activity 001 Direction 0.060 0.000 0.000 0001 RGOB
services 0.060 Financing(RGOB)
Program Total of the Fiscal Year 0.060 0.000 0.000

0.060
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 002 Administration and Direction Services
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Administrative Unit: Sherimung Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | quarter & Balance Agency

Activity Activity 002 0.050 0.000 0.000 0001 RGOB
Construction/renovation of 0.050 Financing(RGOB)
irrigation channel

Sub-activity 001 Rehabilitation of 0.050 0.000 0.000 0001 RGOB
Irrigation Channel at Tsaburi 0.050 Financing(RGOB)

Activity Activity 001 5.088 3.935 3.935 2558 Small
Construction/maintenance of farm 1.153 Development
roads ' Project(GOI1)
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1. Activity Progress (Continued)

Activity

e m
50

Expenditure (Million Nu)

Budget
(Million Nu)

Current Cumulative
Quarter & Balance

FIC/Funding
Agency

Sub-activity 001 Construction of 1.332 0.528 0.528 2558 Small 2.5 km completed
farm road to Muhung and Jabgang 0. Development
Tshowog Project(GOI1)
Sub-activity 002 Construction of 60 0.700 0.672 0.672 2558 Small 2 km completed
farm road from Soenakhar 0. Development
Project(GOI1)

Sub-activity 003 Construction of 80 0.300 0.028 0.028 2558 Small 4 km completed
Farm Road from Sherzhong to 0 Development
Thrumchung Project(GOI1)
Sub-activity 004 Construction of 100 2.756 2.707 2.707 2558 Small 12 km completed
Farm Road from Tshangkar to 0 Development
Muhung Project(GOI1)
Program Total of the Fiscal Year 5.138 3.935 3.935

1.203

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Program 001 Agriculture Development
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Sherimung Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Output Output 001 Increased area 0.068 0.000 0.000
brought under afforestation, private

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

. 0.068
and community forest
Activity Activity 004 Afforestation 0.068 0.000 0.000 2173 Participatory
& nursery management 0.068 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 003 Community 0.050 0.000 0.000 2173 Participatory
Forest Management Planning 0.050 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 004 Issuing of 0.010 0.000 0.000 2173 Participatory
Certificates 0.010 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 005 Signboards for 0.008 0.000 0.000 2173 Participatory
Approved CF 0.008 Forest
Management
Project Phase
II(HELVETAS)
Program Total of the Fiscal Year 0.068 0.000 0.000
0.068
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Forestry Development
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Administrative Unit: Sherimung Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Annual Target

Actual

Budget
(Million Nu)

Current
Quarter

Cumulative
& Balance

FIC/Funding
Agency

Remarks

Output Output 003 Functional 0.476 0.000 0.000
RWSS in place 0.476
Activity Activity 003 Rehabilitation 0.476 0.000 0.000 0001 RGOB
of RWSS 0.476 Financing(RGOB)
Sub-activity 001 Rehabilitation of 0.100 0.000 0.000 0001 RGOB
RWSS at Suma & Reling 0.100 Financing(RGOB)
Sub-activity 002 Rehabilitation of 0.190 0.000 0.000 0001 RGOB
RWSS at Sherzhong 0.190 Financing(RGOB)
Sub-activity 003 Rehabilitation of 0.100 0.000 0.000 0001 RGOB
RWSS at Jabgang 0.100 Financing(RGOB)
Sub-activity 004 Rehabilitation of 0.086 0.000 0.000 0001 RGOB
RWSS at Muhung 0.086 Financing(RGOB)
Program Total of the Fiscal Year 0.476 0.000 0.000

0.476
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Sector: RELIGION & CULTURE
Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Sherimung

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Activity Indicator Remarks

Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional 4.500 0.117 0.117

religion and culture infrastructures 4.383

in place .

Activity Activity 001 4.500 0.117 0.117 0001 RGOB
Renovation/improvement of 4.383 Financing(RGOB)

Ihakhangs

Sub-activity 001 Reconstruction of 90 0.100 0.000 0.000 0001 RGOB work in progress
Malang Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 002 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Sherzhong Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 003 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Gangmung Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 004 Reconstruction of 100 0.500 0.000 0.000 0001 RGOB completed
Bumpoktor Lhakhang(pvt) 0.500 Financing(RGOB)

Sub-activity 005 Reconstruction of 90 0.100 0.000 0.000 0001 RGOB work in progress
Rodpa Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 006 Reconstruction of 100 0.100 0.100 0.100 0001 RGOB completed
Shawagar Lhakhang(pvt) 0.000 Financing(RGOB)

Sub-activity 007 Reconstruction of 100 0.100 0.000 0.000 0001 RGOB completed
Phuzhing Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 008 Reconstruction of 90 0.100 0.000 0.000 0001 RGOB work in progress
Jangkhar Lhakhang(pvt) 0.100 Financing(RGOB)

Sub-activity 009 Reconstruction of 80 0.250 0.000 0.000 0001 RGOB work in progress
Bomay Lhakhang(pvt) 0.250 Financing(RGOB)

Sub-activity 010 Reconstruction of 100 0.100 0.000 0.000 0001 RGOB completed

Yarak Lhakhang

0.100 Financing(RGOB)
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity

Sub-activity 011 Reconstruction of
Ajadungchu Lhakhang(pvt)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | Quarter | & Balance Agency
90

0.100

0.000

0.000 0001 RGOB
0.100 Financing(RGOB)

work in progress

Sub-activity 012 Reconstruction of 90 0.100 0.000 0.000 0001 RGOB work in progress
Ajazangpokpa Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 013 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Aja Dungkhor Choeling 0.100 Financing(RGOB)
Lhakhang(pvt)
Sub-activity 014 Reconstruction of 100 0.400 0.000 0.000 0001 RGOB completed
Seven Tsamkhang 0.400 Financing(RGOB)
Sub-activity 015 Reconstruction of 80 0.250 0.000 0.000 0001 RGOB work in progress
Thiling Lhakhang(pvt) 0.250 Financing(RGOB)
Sub-activity 016 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Thramo Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 017 Reconstruction of 80 0.400 0.000 0.000 0001 RGOB work in progress
Jabgang Lhakhang(pvt) 0.400 Financing(RGOB)
Sub-activity 018 Reconstruction of 0.150 0.000 0.000 0001 RGOB
Tsanlung Lhakhang(pvt) 0.150 Financing(RGOB)
Sub-activity 019 Reconstruction of 60 0.100 0.000 0.000 0001 RGOB work in progress
Zalashing Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 020 Reconstruction of 90 0.500 0.000 0.000 0001 RGOB work in progress
Thungchuwa Lhakhang(pvt) 0.500 Financing(RGOB)
Sub-activity 021 Reconstruction of 80 0.150 0.000 0.000 0001 RGOB work in progress
Pahichelu Lhakhang (pvt) 0.150 Financing(RGOB)
Sub-activity 022 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Sherzhong Lhakhang 0.100 Financing(RGOB)
Sub-activity 023 Reconstruction of 70 0.500 0.017 0.017 0001 RGOB work in progress
Raeling Lhakhang 0.483 Financing(RGOB)
Program Total of the Fiscal Year 4.500 0.117 0.117

4.383
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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