TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Lauri Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Irrigation and 0.000 0.000
water management

Sub-activity 001 Assesment of 0.000 0.000
waters source for irrigation channel

Activity Activity 001 Cereal crop 0.000 0.000
development
Sub-activity 001 Training on 0.000 0.000

Shitake Mushroom cultivation

Sub-activity 002 Potato cultivation 0.000 0.000
and supply of Seeds for 33 villages
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 003 Supply of Billates 0.000 0.000

and other materials

Program Total of the Fiscal Year 0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Lauri Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 0.800 0.265 0.265 2558 Small
development 0 Development
Project(GOI1)
Sub-activity 001 Construction of 35% 0.500 0.169 0.169 2558 Small Transportation of materials (Gl
RWSS at Bartseling 0.331 Development pipes) from P/Ling completed and
! Project(GOI1) transportaton of pipes from
Jomotshangkha to site in progress
(Departmental Execution)
Sub-activity 002 Construction of 20% 0.300 0.096 0.096 2558 Small Transportation of materials (Gl
RWSS at Lauri 0.204 Development pipes) from P/Ling completed and
’ Project(GOI1) transportaton of pipes from
Jomotshangkha to site in progress
(Departmental Execution)
Program Total of the Fiscal Year 0.800 0.265 0.265
0.535
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lauri Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 1.720 0.700 0.700 0001 RGOB
development 1.020 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Construction of 60% 1.120 0.700 0.700 2558 Small Foundation completed
suspension bridge at Takshangi - 0.420 Development (Departmental Execution)
Gonglamra Project(GOI1)
Sub-activity 002 renovation of 0.300 0.000 0.000 0001 RGOB
Suspension bridge at Marphung 0.300 Financing(RGOB)
Zam
Sub-activity 003 Renovatin of 0.300 0.000 0.000 0001 RGOB
Mule Track from kheshingdhang to 0.300 Financing(RGOB)
Wongtheri
Program Total of the Fiscal Year 1.720 0.700 0.700
1.020
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Lauri Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 2.700 0.000 0.000 0001 RGOB
construction/renovation of religious 2 700 Financing(RGOB)
infrastructure
Sub-activity 001 Renovation of 0.900 0.000 0.000 0001 RGOB
Lhakhang at Dungmanma 0.900 Financing(RGOB)
Sub-activity 002 Renovation of 0.900 0.000 0.000 0001 RGOB
Lhakhang at Zhingthi 0.900 Financing(RGOB)
Sub-activity 003 Renovation of 0.300 0.000 0.000 0001 RGOB
Lhakhang at Bartseling 0.300 Financing(RGOB)
Sub-activity 004 Renovation of 0.600 0.000 0.000 0001 RGOB
Ihakhang at Momring 0.600 Financing(RGOB)
Program Total of the Fiscal Year 2.700 0.000 0.000

2.700
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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