
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Dogar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Kms of Irrigation channels 

constructed

Nos. of Irrigation channels 

renovated

 0.240

 1.075

 1.315  0.240Output Output 001 Improved 

access to market and service 

centres

 1.075

 0.240 1.315  0.240 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of irrigation channels

 0.340

 0.340  0.000 0.000Sub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM ISSUNA TO 

DZONGKA (1KM)

2558 Small 

Development 

Project(GOI1)

100%

 0.000

 0.240  0.240 0.240 The work was departmentally 

executed and 2 km long road is noe 

completed. The road benefits 15 

HHs.

Sub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM LOMEKHA TO 

THOJEKHA (2KM)

2558 Small 

Development 

Project(GOI1)

0%

 0.735

 0.735  0.000 0.000 No public clearnaceSub-activity 003 

CONSTRUCTION OF FARM 

ROAD FROM ISSUNA TO MENDI 

(3KM)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

Nos of farm roads 

constructed

Percent of households 

living within one hour 

walking distance from the 

nearest motorable road 

point

 0.000

 0.200

 0.200  0.000Output Output 002 Increase 

command area

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance/renovati

on/expansion of farm roads

 0.100

 0.100  0.000 0.000Sub-activity 001 RENOVATION 

OF IRRIGATION CHANNEL AT 

ISSUNA

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 RENOVATION 

OF IRRIGATION CHANNEL AT 

MENDI

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.275

 0.240 0.240 1.515

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dogar Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 No. of livestock 

infrastructure constructed/ 

renovated

 0.000

 0.016

 0.016  0.000Output Output 001 Functional 

livestock infrastructure in place

 0.016

 0.000 0.016  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Livestock 

breed improvement

 0.016

 0.016  0.000 0.000Sub-activity 001 SUPPLY OF 

BREEDING BULL

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.016

 0.000 0.000 0.016

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dogar Sector: FORESTRY

Division/Field Office: Program: Forestry  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acre)

Total area under Private 

forest (acre)

No of community forest

No of Private forest

 0.000

 0.051

 0.051  0.000Output Output 001 Increased area 

brought under afforestation, 

community and private forest

 0.051

 0.000 0.051  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Watershed & 

soil conservation

 0.051

 0.051  0.000 0.000Sub-activity 001 WATERSHED 

AND SOIL CONSERVATION

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.051

 0.000 0.000 0.051

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dogar Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of RWSS constructed

No of RWSS rehabilitated 4

 0.020

 0.480

 0.500  0.020Output Output 002 Functional 

RWSS in place

 0.480

 0.020 0.500  0.020 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of RWSS

10%

 0.290

 0.300  0.010 0.010 The work to be departmentally 

executed and so far survey is 

completed. The work to to be 

started soon.

Sub-activity 001 

CONSTRUCTION OF RWSS AT 

JODINGKHA,LHAJEKHA AND 

ISSUNA

2558 Small 

Development 

Project(GOI1)

10%

 0.190

 0.200  0.010 0.010 The work to be departmentally 

executed and work is on going. The 

RWSSs will benefit 20 HHs.

Sub-activity 002 

REHABILITATION OF RWSS AT 

TASHIDINGKHA,KHAMDRA,JASI

KHA AND SALI

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.480

 0.020 0.020 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Dogar Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of Lhakhangs 

renovated/maintained

No of chortens 

renovated/maintained

 0.000

 0.655

 0.655  0.000Output Output 001 Functional 

religious and cultural 

infrastructures in place

 0.655

 0.000 0.655  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/expansion 

of religion and cultural 

infrastructure

 0.600

 0.600  0.000 0.000Sub-activity 001 RENOVATION 

OF DOBJI, TAMCHOE, 

GOENDALU AND DALAKHA 

LHAKHANG

0001 RGOB 

Financing(RGOB)

 0.055

 0.055  0.000 0.000Sub-activity 002 MAINTENANCE 

OF CHORTENS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.655

 0.000 0.000 0.655
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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