
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Lhamoizzingkha Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.000

 0.600

 0.600  0.000Output Output 001 Functional civil 

infrastructure in place

 0.600

 0.000 0.600  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of gewog 

infrastructures

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

toilet at gewog pavilion / play 

ground

2558 Small 

Development 

Project(GOI1)

 0.300

 0.300  0.000 0.000Sub-activity 003 Improvement of 

road to gewog office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.600

 0.000 0.000 0.600

Page 1 of 8
Generated on 8/4/2011, PlaMS

Program 001 Administration & Management



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lhamoizzingkha Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No of RWSS constructed

No. of RWSS renovated

 0.000

 1.030

 1.030  0.000Output Output 001 Functional 

health infrastructure in place

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of RWSS

 0.250

 0.250  0.000 0.000Sub-activity 001 Construction of 

RWSS at Betini

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Construction of 

RWSS at Devitar

0001 RGOB 

Financing(RGOB)

 0.680

 0.000 0.680  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of ORC

 0.680

 0.680  0.000 0.000Sub-activity 001 Construction of 

ORC at Devitar

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.030

 0.000 0.000 1.030
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lhamoizzingkha Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges constructed

No of suspension, 

cantilever, wooden 

bridges  renovated

No of mule track 

renovated

No of river bank 

protection constructed

No of river bank 

protection renovated

 0.200

 0.800

 1.000  0.200Output Output 001 Functional 

rural access infrastructures in 

place

 0.800

 0.200 1.000  0.200 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/Renovation of 

Riverbank protection (Gabion wall)

20%

 0.800

 1.000  0.200 0.200 Procurement of Zhali done.Sub-activity 001 Construction of 

river bank protection at Majigoan 

and Jamuney

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.800

 0.200 0.200 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lhamoizzingkha Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.150

 0.150  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.150

 0.000 0.150  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

development

 0.150

 0.150  0.000 0.000Sub-activity 001 Construction of 

toilet at Shiva mandir

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.150

 0.000 0.000 0.150

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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