TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
inistrative Unit: Langchenphu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 005 Infrastructure 9.539 0.000 0.000 2558 Small
development Development
9.539 Project(GOI1)
Sub-activity 001 Construction of 9.539 0.000 0.000 2558 Small
Daifarm Bailey Bridge for 9.539 Development
Daifarm-Langchenphu gewog Project(GOI1)
connectivity road
Program Total of the Fiscal Year 9.539 0.000 0.000
9.539
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Langchenphu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Community 0.050 0.000 0.000 2173 Participatory
forest development 0.050 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 001 CF management 0.035 0.000 0.000 2173 Participatory
Planning 0.035 Forest
Management
Project Phase
I(HELVETAS)
Sub-activity 002 Issue Of 0.007 0.000 0.000 2173 Participatory
certificates 0.007 Forest
Management
Project Phase
I(HELVETAS)
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1. Activity Progress (Continued)

Activity

Annual Target

Expenditure (Million Nu)

Sub-activity 003 Sing boards for
Approved CF

Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

0.008 0.000

0.000 2173 Participatory

0.008 Forest
Management
Project Phase
II(HELVETAS)

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.050 0.000

0.000
0.050

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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Administrative Unit: Langchenphu Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Infrastructure 1.193 0.267 0.267 0001 RGOB
development 0.926 Financing(RGOB)
2558 Small

Development
Project(GOI1)

Sub-activity 001 Reconstruction of 45% 0.500 0.267 0.267 2558 Small Fitting of GI pipes and netwoking in
RWSS at Jampani 0.233 Development progress (Departmental Execution)
’ Project(GOI1)
Sub-activity 002 Maintenance of 0.693 0.000 0.000 0001 RGOB
RWSS at Upper Langchenphu 0.693 Financing(RGOB)
Program Total of the Fiscal Year 1.193 0.267 0.267
0.926
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 001 Health Development
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Administrative Unit: Langchenphu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 001 Development 1.200 0.000 0.000 0001 RGOB
of religious infrastructure 1.200 Financing(RGOB)
Sub-activity 001 renovation of 0.600 0.000 0.000 0001 RGOB
Jampani Lhakhang 0.600 Financing(RGOB)
Sub-activity 002 Renovation of 0.600 0.000 0.000 0001 RGOB
Agoritar Lhakhang 0.600 Financing(RGOB)
Sub-activity 003 Reconstruction of 0.000 0.000
Jampani Lhakhang (PVT)
Program Total of the Fiscal Year 1.200 0.000 0.000

1.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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