
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Tang Sector: CIVIL

Division/Field Office: Program: Administration & Direction services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of civil infrastructure 

constructed (gewog office 

cum GT hall and 

community hall)

No. of civil infrastructure 

renovated

No. of Gewog Tshogde 

hall

 0.885  0.885Output Output 001 Functional civil 

infrastructure in place

 0.885  0.885 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of 

community meeting hall

Completed  0.885 0.885 Completed and handed over to the 

Gewog Administration
Sub-activity 001 Construction  of 

community meeting hall

2558 Small 

Development 

Project(GOI1)

No. of training conducted 

for the GT members

Areas of GT members 

trained

 0.000

 0.027

 0.027  0.000Output Output 002 Improved 

direction and support services

 0.027

 0.000 0.027  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Direction and 

support services

 0.027

 0.027  0.000 0.000Sub-activity 001 Purchase of 

furniture

0001 RGOB 

Financing(RGOB)
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Program Total of the Fiscal Year

-0.858

 0.885 0.885 0.027

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farm roads 

constructed

Kms of farm roads 

constructed

No. of functional farm 

roads

No. of farm roads 

renovated

Kms of farm roads 

renovated

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motorable road 

point.

 0.083

 0.917

 1.000  0.083Output Output 003 Improved 

access to market and service 

centers

 0.917

 0.083 1.000  0.083 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

40% completed

 0.917

 1.000  0.083 0.083 completed first cutting excavationSub-activity 001 Construction of 

farm road from feeder road to 

Kuenzangdrak village (1km)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.917

 0.083 0.083 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation AgencyGewog Administrative OfficerSonam Dendup Gewog Administration, Tang

Contact Numbers EmailFaxTelephone

Date

680500 680500 soenam43@yahoo.com

4/3/2011

Name Designation AgencyVerified by Tashi Dorji Gup Gewog Administration, Tang

Contact Numbers EmailFax

Date

Telephone 680500 680500

24/3/2011
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Administrative Unit: Tang Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of farmers trained on 

animal health

No of farmers raising 

improved breed of 

livestock

  No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.050

 0.050  0.000Output Output 003  Improved 

livestock and extension services

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Extension & 

support services

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers training 

for the dairy management and heat 

detection

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.050

 0.000 0.000 0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of community forest 

established(HHs)

No. of private forest 

established(HHs)

 0.008

 0.042

 0.050  0.008Output Output 001 Increased area 

brought under private, community 

and non-wood forest management

 0.042

 0.008 0.050  0.008 0001 RGOB 

Financing(RGOB)

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

Completed

 0.000

 0.008  0.008 0.008Sub-activity 001 Signboard for the 

approved CF

0001 RGOB 

Financing(RGOB)

 0.035

 0.035  0.000 0.000Sub-activity 002 CF management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.007

 0.007  0.000 0.000Sub-activity 003 Issuing of CF 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

forest management (fire, 

private/community forest, 

environmental 

conservation, etc.)

No. of technology park 

established

 0.000

 0.030

 0.030  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Forest fire 

management

 0.030

 0.030  0.000 0.000Sub-activity 001 Forest fire 

management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.072

 0.008 0.008 0.080

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tang Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of Out Reach Clinics 

(ORCs) constructed

No. of other health 

infrastructure constructed

 0.000

 0.600

 0.600  0.000Output Output 001 Functional 

health infrastructure in place

 0.600

 0.000 0.600  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/Maintenance of ORC

 0.600

 0.600  0.000 0.000Sub-activity 001 Construction of 

ORC at Takhung

2558 Small 

Development 

Project(GOI1)

Percent of population with 

safe drinking water supply

No. of RWSS constructed

Percent of functional 

RWSS

No. of RWSS 

rehabilitated

 0.000

 0.400

 0.400  0.000Output Output 003 Access to safe 

drinking water for the population of 

Tang Gewog

 0.400

 0.000 0.400  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

 0.400

 0.400  0.000 0.000Sub-activity 001 Rehabilitation of 

RWSS at Benzibee and bjoke 

villages

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.000

 0.000 0.000 1.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Tang Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No of mule tracks 

constructed

No of suspension, 

cantilever, wooden 

bridges, RCC constructed

No of mule track 

maintained

No of suspension, 

cantilever, wooden 

bridges, RCC renovated

 0.000

 0.250

 0.250  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.250

 0.000 0.250  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of suspension bridge

 0.250

 0.250  0.000 0.000Sub-activity 001 Maintenance of 

Kizom suspension bridge

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.250

 0.000 0.000 0.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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