TENTH PLAN (2008-2013)
QUARTERLY PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: Q3
Administrative Unit: Kengkhar Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 0.796 0.001 0.001 0001 RGOB
Renovation/improvement of Gup 0.795 Financing(RGOB)
office
Sub-activity 001 Renovation of 10 0.796 0.001 0.001 0001 RGOB foundation laid for the construction
Gup office 0.795 Financing(RGOB)  of public meeting hall
Program Total of the Fiscal Year 0.796 0.001 0.001
0.795
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date

Program 003 Administration and Direction Services
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Administrative Unit: Kengkhar Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased 0.050 0.000 0.000
cereal and cash crop production 0.050
Activity Activity 005 Cash crop 0.050 0.000 0.000 0001 RGOB
development 0.050 Financing(RGOB)
Sub-activity 001 Cash Crop 100 0.050 0.000 0.000 0001 RGOB completed
Development 0.050 Financing(RGOB)
Program Total of the Fiscal Year 0.050 0.000 0.000
0.050

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Kengkhar Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Increased area 0.100 0.000 0.000
brought under afforestation, private 0.100
and community forest '
Activity Activity 004 Afforestation 0.100 0.000 0.000 0001 RGOB
& nursery management 0.100 Financing(RGOB)
Sub-activity 001 Land 0.050 0.000 0.000 0001 RGOB
Reclaimation/Management 0.050 Financing(RGOB)
programme
Sub-activity 002 Afforestation 0.040 0.000 0.000 0001 RGOB
Programme 0.040 Financing(RGOB)
Sub-activity 003 Public 100 0.010 0.000 0.000 0001 RGOB completed
Awareness Training 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.100 0.000 0.000

0.100

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Kengkhar Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) | qQuarter & Balance Agency

Activity Activity 001 1.550 0.002 0.002 0001 RGOB
Construction/renovation/improvem 1.54g Financing(RGOB)
ent of ORC 2558 Small

Development
Project(GOI1)

Sub-activity 001 Construction of 45 1.000 0.000 0.000 2558 Small work in progress
ORC at Munma 1 Development

Project(GOI1)
Sub-activity 002 Construction of 10 0.400 0.002 0.002 2558 Small foundation laid
ORC at Tongla 0.398 Development

Project(GOI1)
Sub-activity 003 Renovation of 50 0.150 0.000 0.000 0001 RGOB work in progress
ORC at Murung 0.150 Financing(RGOB)

Activity Activity 006 Institutional 0.020 0.000 0.000 0001 RGOB
development 0.020 Financing(RGOB)
Sub-activity 001 Training of 0.020 0.000 0.000 0001 RGOB
Village Plumbers 0.020 Financing(RGOB)
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1. Activity Progress (Continued)

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | Quarter | & Balance Agency

Activity
Output Output 003 Functional No of RWSS constructed 0.664 0.000 0.000
RIS T PR No of RWSS rehabilitation 0.664
Activity Activity 002 New RWSS 0.464 0.000 0.000 2558 Small
0 Development
Project(GOI1)
Sub-activity 001 Construction of 60 0.464 0.000 0.000 2558 Small material at site
RWSS at Dekuling 0 Development
’ Project(GOI1)
Activity Activity 003 Rehabilitation 0.200 0.000 0.000 0001 RGOB

of RWSS

0.200 Financing(RGOB)

Sub-activity 001 Rehabilitation of
Tongla RWSS

60 0.100 0.000 0.000 0001 RGOB
0.100 Financing(RGOB)

material at site

Sub-activity 004 Rehabilitation of
Neykolog RWSS

60 0.100 0.000 0.000 0001 RGOB
0.100 Financing(RGOB)

material at site

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

2.234 0.002 0.002
2.232

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Sector: RELIGION & CULTURE
Program: Religion and Culture development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Administrative Unit: Kengkhar

Division/Field Office:

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Quarter & Balance

Remarks

Activity Indicator

Annual Target Actual Budget
(Million Nu)

FIC/Funding
Agency

Output Output 001 Functional No of Lhakhangs 3.250 0.000 0.000
religion and culture infrastructures constructed 2950
in place No of Ihakhangs

renovated
Activity Activity 001 3.250 0.000 0.000 0001 RGOB
Renovation/improvement of 3.250 Financing(RGOB)
Ihakhangs
Sub-activity 001 Renovation of 70 0.000 0.000 0001 RGOB work in progress
Murung Lhakhang Financing(RGOB)
Sub-activity 002 Reconstruction of 60 0.100 0.000 0.000 0001 RGOB work in progress
Bja-Gun Gonpa Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 003 Reconstruction of 100 0.300 0.000 0.000 0001 RGOB completed
Six Dungkhor House(pvt) 0.300 Financing(RGOB)
Sub-activity 004 Renovation of 80 0.600 0.000 0.000 0001 RGOB Work in progress
Gyalkhar Public Lhakhang 0.600 Financing(RGOB)
Sub-activity 005 Renovation of 80 0.400 0.000 0.000 0001 RGOB work in progress
Nyukphu Lhakhang Wogma 0.400 Financing(RGOB)
Sub-activity 006 Reconstruction of 70 0.300 0.000 0.000 0001 RGOB work in progress
Tongla Gonpa Lhakhang(pvt) 0.300 Financing(RGOB)
Sub-activity 007 Reconstruction of 80 0.100 0.000 0.000 0001 RGOB work in progress
Sha-Jel Lhakhang(pvt) 0.100 Financing(RGOB)
Sub-activity 008 Reconstruction of 70 1.000 0.000 0.000 0001 RGOB work in progress
Zey Zangdopelri Lhakhang(pvt) 1.000 Financing(RGOB)
Sub-activity 009 Reconstruction of 60 0.150 0.000 0.000 0001 RGOB work in progress

Khebshing Lhakhang(pvt)

0.150 Financing(RGOB)
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1. Activity Progress (Continued)

Activity

Sub-activity 010 Reconstruction of
Zey Goenpa Lhakhang

Expenditure (Million Nu)

0.300 0.000

Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) | qQuarter & Balance Agency
60

0.000 0001 RGOB
0.300 Financing(RGOB)

work in progress

Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

3.250 0.000

0.000
3.250

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date
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