TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Khebisa Sector: CIVIL

Division/Field Office: Program: Administration & Management

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 0.250 0.000 0.000 0001 RGOB
Construction/Renovation of gewog 0.250 Financing(RGOB)
infrastructures
Sub-activity 002 Electrification of 0.250 0.000 0.000 0001 RGOB
Gup's office 0.250 Financing(RGOB)
Program Total of the Fiscal Year 0.250 0.000 0.000

0.250
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Khebisa Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 004 Improved No of farm roads 1.634 1.414 1.414
access to market and service constructed 0.220
centers Kms of farm roads
constructed
Activity Activity 002 1.634 1.414 1.414 2558 Small
Construction/Maintenance of farm 0.220 Development
roads Project(GOI1)
Sub-activity 001 Construction of 80% 1.634 1.414 1.414 2558 Small The work was awarded to Penjor
farm road from Gipsa to Phekoma 0.220 Development Construction, Haa and formation
’ Project(GOI1) cutting is completed.

Program Total of the Fiscal Year 1.634 1.414 1.414

0.220

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Khebisa Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome
Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative
Period & Balance

FIC/Funding Remarks

Agency

Activity Indicator Annual Target Actual Budget

(Million Nu)

Output Output 001 Functional No of Inakhang 0.600 0.000 0.000

religious and cultural infrastructure constructed 0.600

in place No of lhakhang renovated

Activity Activity 001 0.600 0.000 0.000 2558 Small
Construction/Renovation/Expansio 0.600 DPevelopment
n of religion and culture Project(GOI1)
infrastructures

Sub-activity 001 Construction of 0.600 0.000 0.000 2558 Small
lamai zimchung 0.600 Sz:gz’g‘gﬂt)
Program Total of the Fiscal Year 0.600 0.000 0.000

0.600

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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