
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Wangphu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of functional farm 

roads

No or percent of 

households (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points

No of farm roads 

constructed

 0.000

 6.000

 6.000  0.000Output Output 004 Improved 

access to market and service 

centers

 6.000

 0.000 6.000  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 Infrastructure 

development

0%

 6.000

 6.000  0.000 0.000 Completed evaluation of Tender. 

The work will be awarded on 

5/4/2011

Sub-activity 001 Construction of 

Farm road from Tsangchiloo to 

Wangphu (10kms)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 6.000

 0.000 0.000 6.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangphu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 1.070

 0.980

 2.050  1.070Output Output 001 Improved rural 

health infrastructure

 0.980

 1.070 2.050  1.070 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

40%

 0.468

 1.000  0.532 0.532 Window level (M/s Sangay Lhamo 

Construction, S/Jongkhar)
Sub-activity 001 Contruction of 

ORC at Rotoala

2558 Small 

Development 

Project(GOI1)

35%

 0.253

 0.400  0.147 0.147 Materials GI Pipes at reached at 

site (Departmental Execution)
Sub-activity 002 Rehabilation of 

RWSS at haila

2558 Small 

Development 

Project(GOI1)

35%

 0.221

 0.400  0.179 0.179 Materials GI Pipes at reached at 

site (Departmental Execution)
Sub-activity 003 Rehabilation of 

RWSS at Bayul

2558 Small 

Development 

Project(GOI1)

35%  0.212 0.212 Materials GI Pipes at reached at 

site (Departmental Execution)
Sub-activity 004 Rehabilation of 

RWSS at Serchenmo

2558 Small 

Development 

Project(GOI1)

 0.125

 0.125  0.000 0.000Sub-activity 005 Spring Water 

Source Protection at Sachilo lajab

0001 RGOB 

Financing(RGOB)

 0.125

 0.125  0.000 0.000Sub-activity 006 Spring Water 

Source Protection at Yarphu 

Dungdaza

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.980

 1.070 1.070 2.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangphu Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.200

 1.050

 1.250  0.200Output Output 001 Functional 

suspension bridges and mule 

tracks constrcuted and renovated

 1.050

 0.200 1.250  0.200 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

development

20%

 0.800

 1.000  0.200 0.200 Foundation parts reached at 

Departmental Store (Departmental 

Execution)

Sub-activity 001 Construction of 

Suspension bridge at Risamri

2558 Small 

Development 

Project(GOI1)

 0.250

 0.250  0.000 0.000Sub-activity 002 Reconstruction of 

Suspension bridge At Khizam

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.050

 0.200 0.200 1.250

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Wangphu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000  0.000Output Output 001 Functional 

infrastrcuture constructed and 

renovated

 0.000  0.000Activity Activity 001 Infrastructure 

development

 0.000 0.000Sub-activity 001 Reconstruction of 

Bargonpa Lhakhang

Program Total of the Fiscal Year  0.000 0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 8 of 8
Generated on 7/4/2011, PlaMS

Program 001 Religion and culture development


