TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Bidung Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional civil 0.080 0.000 0.000
infrastructure in place 0.080
Activity Activity 001 0.080 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.080 Financing(RGOB)
ce of Gewog infrastructure
Sub-activity 001 Renovation of 0.080 0.000 0.000 0001 RGOB
Gup Officer (Toilet and Drinking 0.080 Financing(RGOB)
Water)
Output Output 002 Improved 0.627 0.000 0.000
management and supplementary 0.627
services '
Activity Activity 002 Direction 0.627 0.000 0.000 0001 RGOB
Services 0.627 Financing(RGOB)
Sub-activity 001 Operation & 0.605 0.000 0.000 0001 RGOB
Management Services 0.605 Financing(RGOB)
Sub-activity 002 GYT Services 0.022 0.000 0.000 0001 RGOB

0.022 Financing(RGOB)
Program Total of the Fiscal Year 0.707 0.000 0.000

0.707
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bidung Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Increased 0.010 0.000 0.000
Cereal and Cash Crop Production 0.010
Activity Activity 004 Cash Crop 0.010 0.000 0.000 0001 RGOB
Development 0.010 Financing(RGOB)
Sub-activity 001 Cash Crop 0.010 0.000 0.000 0001 RGOB
Development 0.010 Financing(RGOB)
Output Output 003 Increase 1.270 4.000 4.000
Access to Market and Service 2730
Centers ;
Activity Activity 001 Construction 1.270 4.000 4.000 2558 Small
of Farm Road 27 Development
' Project(GOI1)
Sub-activity 001 Construction of 40% 1.270 4.000 4.000 2558 Small The work is awarded to M/s
Farm Road from Tshekhar- 2,730 Development Sangdag
Lemphang (5KM) ’ Project(GOI1) construction, about 3 kms first
cutting has been completed.
Output Output 004 Increased 0.550 0.001 0.001
Command Area 0.549
Activity Activity 002 Irrigation & 0.550 0.001 0.001 2558 Small
Water Management 0.549 Development
) Project(GOI1)
Sub-activity 001 Construciton of 5% 0.350 0.000 0.000 2558 Small Survey, design and estimates for
Irrigation Channel at Jomori and 0.350 Development the
Yenang (4.5 KM) Project(GOI1) same has been completed and
would be executed very soon.
Sub-activity 002 Renovation of 5% 0.200 0.001 0.001 2558 Small Survey, design and estimates for
Irrigation Channel at Kheri (3KM) 0.199 Development the
’ Project(GOI1) same has been completed and
would be executed very soon.
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

1.830

4.001

4.001
-2.171

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Verified by Name

Designation

Agency

Contact Numbers Telephone

Fax

Email

Date

Program 003 Agriculture Development Programme

Page 4 of 12

Generated on 7/4/2011, PlaMS



Administrative Unit: Bidung Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased 0.010 0.000 0.000
livestock production 0.010
Activity Activity 002 Feed & fodder 0.010 0.000 0.000 0001 RGOB
development 0.010 Financing(RGOB)
Sub-activity 001 Feed and Fodder 0.010 0.000 0.000 0001 RGOB
Development 0.010 Financing(RGOB)
Program Total of the Fiscal Year 0.010 0.000 0.000

0.010

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Bidung Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 006 Environment 0.070 0.000 0.000 0001 RGOB
conservation 0.070 Financing(RGOB)
Sub-activity 001 Forest Fire 0.070 0.000 0.000 0001 RGOB
Management 0.070 Financing(RGOB)
Activity Activity 001 Community 0.060 0.000 0.000 0001 RGOB
forest development 0.060 Financing(RGOB)
Sub-activity 001 Community 0.060 0.000 0.000 0001 RGOB
Forest Development 0.060 Financing(RGOB)
Activity Activity 002 Private forest 0.035 0.000 0.000 0001 RGOB
development 0.035 Financing(RGOB)
Sub-activity 001 Private Forest 0.035 0.000 0.000 0001 RGOB
Development 0.035 Financing(RGOB)
Program Total of the Fiscal Year 0.165 0.000 0.000

0.165
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bidung Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 003 Functional 0.950 0.004 0.004
Rural Water Supply Schemes in 0.946
place :
Activity Activity 001 0.950 0.004 0.004 2558 Small
Construction/rehabilitation of 0.946 Development
RWSS ’ Project(GOI1)
Sub-activity 001 Rehabilitation of 5% 0.250 0.001 0.001 2558 Small Survey, design and estimates for
RWSS at Saling (41 hhs) 0.249 Development the
' Project(GOI1) same has been completed and
would be executed very soon.
Sub-activity 002 Rehabilitation of 5% 0.200 0.001 0.001 2558 Small Survey, design and estimates for
RWSS at Tsiktum (35 hhs.) 0.199 Development the
’ Project(GOI1) same has been completed and
would be executed very soon.
Sub-activity 003 Rehabilitation of 5% 0.400 0.001 0.001 2558 Small Survey, design and estimates for
RWSS at Kakane (90hhs) 0 Development the
’ Project(GOI1) same has been completed and
would be executed very soon.
Sub-activity 004 Rehabilitation of 5% 0.100 0.001 0.001 2558 Small Survey, design and estimates for
RWSS at Bargonpa (6hhs) 0 Development the
Project(GOI1) same has been completed and
would be executed very soon.
Program Total of the Fiscal Year 0.950 0.004 0.004
0.946
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Bidung Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Functional 1.273 0.000 0.000
religion and cultural infrastructure 1273
in place ;
Activity Activity 001 1.273 0.000 0.000 0001 RGOB
Construction/maintenance/renovati 1273 Financing(RGOB)
on/expansion of religious
infrastructure
Sub-activity 001 Reconstructon of 1.232 0.000 0.000 0001 RGOB
Kakaney Lhakhang 1.232 Financing(RGOB)
Sub-activity 002 Electrification of 0.041 0.000 0.000 0001 RGOB
Wombula Gonpa & Solo Gonpa 0.041 Financing(RGOB)
Program Total of the Fiscal Year 1.273 0.000 0.000
1.273

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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