
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Kangpara Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.200

 1.200  0.000Output Output 001 Functional civil 

infrastructure in place

 1.200

 0.000 1.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

 1.200

 1.200  0.000 0.000Sub-activity 001 Construction of 

Geog Meeting Hall (Spillover)

2558 Small 

Development 

Project(GOI1)

 0.000

 0.635

 0.635  0.000Output Output 002 Improved 

management and supplementary 

services

 0.635

 0.000 0.635  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.613

 0.613  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.022

 0.022  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.835

 0.000 0.000 1.835
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kangpara Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.060

 0.060  0.000Output Output 001 Increased 

Cereal and Cash Crop Production

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Seeds and 

Plant Development

 0.010

 0.010  0.000 0.000Sub-activity 001 Potato Seed 

Supply

0001 RGOB 

Financing(RGOB)

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Vegetable 

Development

 0.050

 0.050  0.000 0.000Sub-activity 001 Farmers Training 

on Vegetable Development

0001 RGOB 

Financing(RGOB)

 0.000

 1.250

 1.250  0.000Output Output 002 Improved 

Access to Market and Service 

Centers

 1.250

 0.000 1.250  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction/ 

Renovation of Farm Roads

0

 1.250

 1.250  0.000 0.000 Social clearance aobtained, 

Drawings, 

designs and estimates completed. 

Tender floated and evaluation for 

the same is going on and it would 

be awarded very soon.

Sub-activity 001 Construction of 

Farm Road from Shipangthang to 

Dedingphu (16KM)

2558 Small 

Development 

Project(GOI1)

 0.005

 0.245

 0.250  0.005Output Output 003 Increased 

Command Area

 0.245

 0.005 0.250  0.005 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 Construction/ 

Renovation of Irrigation Channel
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

30%

 0.245

 0.250  0.005 0.005 The work is being executed 

departmentally and is in progress.
Sub-activity 001 Construction of 

Irrigation Channel at Zordung

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.555

 0.005 0.005 1.560

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kangpara Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.400

 0.400  0.000Output Output 001 Increased 

livestock production

 0.220

 0.000 0.220  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Livestock 

production

 0.220

 0.220  0.000 0.000Sub-activity 001 Livestock 

Production Programme

0001 RGOB 

Financing(RGOB)

 0.180

 0.000 0.180  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Feed & fodder 

development

 0.180

 0.180  0.000 0.000Sub-activity 001 Feed and Fodder 

Development Programme

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.400

 0.000 0.000 0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kangpara Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

Total area under 

afforestation (acres)

No. of community forest

 0.000

 0.220

 0.220  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.120

 0.000 0.120  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.020

 0.020  0.000 0.000Sub-activity 001 Community 

Forest Development

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 002 Community 

Forest Management Planning

0001 RGOB 

Financing(RGOB)

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Afforestation 

and nursery management

 0.100

 0.100  0.000 0.000Sub-activity 001 Environment 

Conservation

0001 RGOB 

Financing(RGOB)

No. of farmers trained on 

forest fire management

 0.000

 0.100

 0.100  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.100

 0.000 0.100  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 008 Extension & 

support services

 0.100

 0.100  0.000 0.000Sub-activity 001 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.320

 0.000 0.000 0.320
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 8 of 12
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development Programme



Administrative Unit: Kangpara Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.050

 0.050  0.000Output Output 001 Functional 

health infrastructure in place

 0.050

 0.000 0.050  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Construction 

or renovation of ORC

 0.050

 0.050  0.000 0.000Sub-activity 001 Renovation of 

ORC at Lamyong & Merda

0001 RGOB 

Financing(RGOB)

 0.700

 0.030

 0.730  0.700Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.030

 0.700 0.730  0.700 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

100%

 0.000

 0.700  0.700 0.700 The work is now completed.Sub-activity 001 Rehabilitation of 

RWSS at Kangpara (70hhs)

2558 Small 

Development 

Project(GOI1)

 0.030

 0.030  0.000 0.000Sub-activity 002 Spring Water 

Source Protection at Zordung

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.080

 0.700 0.700 0.780
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kangpara Sector: RELIGION & CULTURE

Division/Field Office: Program: Relirion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.350

 0.350  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.350

 0.000 0.350  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.200

 0.200  0.000 0.000Sub-activity 001 Reconstruction of 

Threlphu Lhakhang

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 002 Renovation of 

Sikhar Lhakhang a Zordung

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.350

 0.000 0.000 0.350

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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