TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Pugli Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget

FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 003 Improved 0.169 0.100 0.100
agriculture extension and support 0.069
services .
Activity Activity 005 Cereal crop 0.009 0.100 0.100 0001 RGOB
development -0.091 Financing(RGOB)
Sub-activity 003 Crop 50% 0.006 0.100 0.100 0001 RGOB Conducted for one village, another
demonstration on maize crop -0.094 Financing(RGOB)  tobe folowed
Sub-activity 004 Crop 10% 0.003 0.000 0.000 0001 RGOB Order placed for seeds
demonstration on vegetable 0.003 Financing(RGOB)
Activity Activity 006 Cash crop 0.010 0.000 0.000 0001 RGOB
development 0.010 Financing(RGOB)
Sub-activity 001 Promotion of 0.010 0.000 0.000 0001 RGOB
mixed vegetable seeds 0.010 Financing(RGOB)
Activity Activity 007 Post harvest 0.150 0.000 0.000 0001 RGOB
management 0.150 Financing(RGOB)
Sub-activity 002 Farmers training 0.075 0.000 0.000 0001 RGOB
on Citrus Management 0.075 Financing(RGOB)
Sub-activity 003 Farmers training 0.075 0.000 0.000 0001 RGOB
on IPM 0.075 Financing(RGOB)
Activity Activity 011 Direction and 0.000 0.000 0001 RGOB
Support services Financing(RGOB)
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1. Activity Progress (Continued)

Activity Annual Target !BL.ldget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Sub-activity 001 Crop Promotion 0.000 0.000 0001 RGOB
Financing(RGOB)

Output Output 004 Increased 3.000 0.000 0.000

accessibility to market and service 3.000

centres i

Activity Activity 008 Construction 3.000 0.000 0.000 2558 Small

of farm roads 3. Development
Project(GOI1)

Sub-activity 001 Construction of 10% 3.000 0.000 0.000 2558 Small NIT, Survey and design completed

Farm Road (Uttarey to Ratey 3,000 Development

Doban) Project(GOI1)

Program Total of the Fiscal Year 3.169 0.100 0.100

3.069

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Pugli Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 001 Establish and 0.176 0.000 0.000
developed community, private 0.176
forestry and NWFP groups by local '
communities.
Activity Activity 001 Community 0.056 0.000 0.000 2173 Participatory
forest development 0.056 Forest
’ Management
Project Phase
II(HELVETAS)
Sub-activity 001 Community 0.040 0.000 0.000 2173 Participatory
Forest Initiation, planning and 0.040 Forest
implementation (PFMP-PII) Management
Project Phase
II(HELVETAS)
Sub-activity 003 Community 0.008 0.000 0.000 2173 Participatory
Forest Sign Board (PFMP PlII) 0.008 Forest
Management
Project Phase
II(HELVETAS)
Sub-activity 004 Issue of 0.008 0.000 0.000 2173 Participatory
Community Forest Certificate 0.008 Forest
(PFMP PII) Management
Project Phase
II(HELVETAS)
Activity Activity 005 NWFP 0.120 0.000 0.000 0001 RGOB
development 0.120 Financing(RGOB)
Sub-activity 001 NWFP/NTFP 0.120 0.000 0.000 0001 RGOB
development & Production - Broom 0.120 Financing(RGOB)

& bamboo plantation(OGTP)
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1. Activity Progress (Continued)

Activity

Annual Target

Actual Budget
(Million Nu)

Expenditure (Million Nu)

Current | Cumulative | FIC/Funding
Period & Balance Agency

Remarks

Activity Activity 006 Extension and 0.098 0.000 0.000 0001 RGOB
support services 0.09g Financing(RGOB)
Sub-activity 002 General 0.008 0.000 0.000 0001 RGOB
Administration and Direction 0.00g Financing(RGOB)
Services (S & M)

Sub-activity 003 Farmers Training 0.040 0.000 0.000 0001 RGOB

on Land Management program 0.040 Financing(RGOB)
(HRD)

Sub-activity 004 Farmers Training 0.050 0.000 0.000 0001 RGOB

on Awareness on Forestry Rules &
Environment

0.050 Financing(RGOB)

Activity Activity 003 Afforestation 0.068 0.000 0.000 0001 RGOB
and nursery management 0.068 Financing(RGOB)
Sub-activity 001 Afforestation 0.008 0.000 0.000 0001 RGOB
program (maintenance) 0.008 Financing(RGOB)
Sub-activity 002 Afforestation 0.060 0.000 0.000 0001 RGOB
program (Plantation) 0.060 Financing(RGOB)
Activity Activity 004 Watershed 0.075 0.000 0.000 0001 RGOB
and land management 0.075 Financing(RGOB)
Sub-activity 002 Maintenance of 0.015 0.000 0.000 0001 RGOB
Watershed Management 0.015 Financing(RGOB)
Program Total of the Fiscal Year 0.417 0.000 0.000

0.417
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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