
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Thrimshing Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.640

 0.640  0.000Output Output 002 Improved 

management and supplementary 

services

 0.640

 0.000 0.640  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction 

services

 0.618

 0.618  0.000 0.000Sub-activity 001 Operation & 

Management Services

0001 RGOB 

Financing(RGOB)

 0.022

 0.022  0.000 0.000Sub-activity 002 GYT Services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.640

 0.000 0.000 0.640
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thrimshing Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

cereal and cash crop production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Seeds and 

plant development

 0.020

 0.020  0.000 0.000Sub-activity 001 Crop Promotion 0001 RGOB 

Financing(RGOB)

 1.000

 0.000

 1.000  1.000Output Output 002 Improved 

access to market and service 

centers

 0.000

 1.000 1.000  1.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of farm 

roads

10%

 0.000

 1.000  1.000 1.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

Farm Road from Lhakhang Jab- 

Phegpari (10km)

2558 Small 

Development 

Project(GOI1)

 0.000

 5.386

 5.386  0.000Output Output 004 Improved 

agriculture and extension services

 5.386

 0.000 5.386  0.000 2013 Sustainable 

Land Management 

Project(GEF)

Activity Activity 002 Land 

management

 0.230

 0.230  0.000 0.000Sub-activity 001 Improving Soil 

Fertility

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.902

 1.902  0.000 0.000Sub-activity 002 Improving 

Vegetative Cover

2013 Sustainable 

Land 

Management 

Project(GEF)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.154

 0.154  0.000 0.000Sub-activity 003 Improving 

Grazing/ Fodder Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.926

 0.926  0.000 0.000Sub-activity 004 Facilitating SLM 

through Income Generation

2013 Sustainable 

Land 

Management 

Project(GEF)

 1.251

 1.251  0.000 0.000Sub-activity 005 Sustainable Land 

Development & Management

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.891

 0.891  0.000 0.000Sub-activity 006 Conservation and 

Protection of Natural Resources

2013 Sustainable 

Land 

Management 

Project(GEF)

 0.032

 0.032  0.000 0.000Sub-activity 007 Monitoring and 

Evaluation

2013 Sustainable 

Land 

Management 

Project(GEF)

Program Total of the Fiscal Year

 5.406

 1.000 1.000 6.406

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thrimshing Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.200

 0.200  0.000Output Output 001 Increased 

livestock production

 0.200

 0.000 0.200  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 002 Livestock 

production development

 0.200

 0.200  0.000 0.000Sub-activity 001 Poultry Backyard 

Establishment & Shed 

Construction

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thrimshing Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.150

 0.150  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Environment 

conservation

 0.050

 0.050  0.000 0.000Sub-activity 001 Maintenance of 

Water Source Protection 

(Plantation)

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 002 Community 

Forest Development

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 003 Training on 

Water Source Protection & Group 

Formation

0001 RGOB 

Financing(RGOB)

 0.000

 0.030

 0.030  0.000Output Output 003 Increased area 

brought under afforestation, private 

and community

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Private forest 

development

 0.030

 0.030  0.000 0.000Sub-activity 001 Private Forest 

Development

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.180

 0.000 0.000 0.180
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thrimshing Sector: HEALTH

Division/Field Office: Program: Health Development Programme

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.002

 0.948

 0.950  0.002Output Output 003 Functional 

Rural Water Supply Schemes in 

place

 0.948

 0.002 0.950  0.002 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/rehabilitation of 

RWSS

5%

 0.349

 0.350  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 001 Construction of 

RWSS at Tsangpo Juk

2558 Small 

Development 

Project(GOI1)

5%

 0.349

 0.350  0.001 0.001 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 002 Construction of 

RWSS at Pammanmo

2558 Small 

Development 

Project(GOI1)

5%

 0.250

 0.250  0.000 0.000 Survey, design and estimates for 

the 

same has been completed and 

would be executed very soon.

Sub-activity 003 Rehabilitation of 

RWSS at Yongdir

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.948

 0.002 0.002 0.950
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Thrimshing Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhang 

constructed/ 

reconstructed

 0.000

 0.772

 0.772  0.000Output Output 001 Functional 

religion and cultural infrastructure 

in place

 0.772

 0.000 0.772  0.000 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance/renovati

on/expansion of religious 

infrastructure

 0.300

 0.300  0.000 0.000Sub-activity 001 Reconstruction of 

Thrimshing Lhakhang

0001 RGOB 

Financing(RGOB)

 0.110

 0.110  0.000 0.000Sub-activity 002 Recosntruction of 

Bongzor Lhakhang

0001 RGOB 

Financing(RGOB)

 0.150

 0.150  0.000 0.000Sub-activity 003 Renovation of 

Thungkhar Lhakhang

2558 Small 

Development 

Project(GOI1)

 0.212

 0.212  0.000 0.000Sub-activity 004 Construction of 

Funeral Shed

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.772

 0.000 0.000 0.772
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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