
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Phuentshothang Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of RNR center 

constructed

No of irrigation channel 

constructed

No of irrigation channel 

renovated

 0.000

 0.280

 0.280  0.000Output Output 002 Functional 

agriculture infrastructure in place

 0.280

 0.000 0.280  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Irrigation and 

water management

 0.280

 0.280  0.000 0.000Sub-activity 001 Rehabilation of 

irrigation channel at Prasaikhola

0001 RGOB 

Financing(RGOB)

No of functional farm 

roads

No of percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

motorable road points.

No of farm roads 

constructed

kms of farm roads 

constructed

 0.000

 4.854

 4.854  0.000Output Output 004 Improved 

access to market and service 

centers
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 4.854

 0.000 4.854  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Infrastructure 

development

0%

 4.854

 4.854  0.000 0.000 Completed evaluation of Tender. 

The work will be awarded on 

5/4/2011

Sub-activity 001 Construction of 

farm road from phuntshothang to 

warrangkhola

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 5.134

 0.000 0.000 5.134

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Phuentshothang Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area uner 

community forest (in 

acres)

Total area under private 

forest (in acres)

Total area under 

afforestation (in acres)

No of community forest

No of private forest

Total area brought under 

land managment  (in 

acres)

 0.000

 0.056

 0.056  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.056

 0.000 0.056  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

 0.040

 0.040  0.000 0.000Sub-activity 001 CF management 

training

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.008

 0.008  0.000 0.000Sub-activity 002 Issue of 

certificate

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 003 Sign board FRO 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.056

 0.000 0.000 0.056

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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