
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Ugentse Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.010

 0.010  0.000Output Output 001 Improved 

agriculture extension & support 

services

 0.010

 0.000 0.010  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Post harvest 

management

10%

 0.010

 0.010  0.000 0.000 Training in one component 

completed, others to be followed
Sub-activity 001 Farmers training 

on organic pesticides & manure 

preparation

0001 RGOB 

Financing(RGOB)

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 007 Direction and 

support services

 0.000 0.000Sub-activity 001 Crop Promotional 

Programme

0001 RGOB 

Financing(RGOB)

20%  0.000 0.000 Replication to be followedSub-activity 002 HRD Training - 

Farmers Training

0001 RGOB 

Financing(RGOB)

 0.000

 0.128

 0.128  0.000Output Output 002 Increased 

cereal & cash crop production

 0.110

 0.000 0.110  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.045

 0.045  0.000 0.000Sub-activity 001 Paddy 

promotional program

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.065

 0.065  0.000 0.000Sub-activity 002 Millet promotional 

program

0001 RGOB 

Financing(RGOB)

 0.018

 0.000 0.018  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cash crop 

development

 0.012

 0.012  0.000 0.000Sub-activity 001 Arecanut 

promotional program

0001 RGOB 

Financing(RGOB)

 0.006

 0.006  0.000 0.000Sub-activity 002 Potato 

promotional program

0001 RGOB 

Financing(RGOB)

 0.000

 0.470

 0.470  0.000Output Output 003 Increased 

command area

 0.470

 0.000 0.470  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/renovation of 

irrigation channel

10%

 0.470

 0.470  0.000 0.000 materials at siteSub-activity 001 Construction of 

Kuchidiana-Ngatshang &Jangsa

0001 RGOB 

Financing(RGOB)

 0.100

 0.795

 0.895  0.100Output Output 004 Increased 

accessibility to market & service 

centres

 0.795

 0.100 0.895  0.100 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Construction/renovation of farm 

roads

30%

 0.365

 0.365  0.000 0.000 Survey and design completed, work 

awarded,
Sub-activity 001 Construction of 

Fram Road at Majuwa

0001 RGOB 

Financing(RGOB)

50%

 0.430

 0.530  0.100 0.100 Half completedSub-activity 002 Renovation of 

Kado Farm Road

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.403

 0.100 0.100 1.503
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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