
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Gelephu Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.500

 1.500  0.000Output Output 001 Functional civil 

infrastructure in place

 1.500

 0.000 1.500  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

50%

 1.500

 1.500  0.000 0.000 construction of wall at the level of 

window completed
Sub-activity 001 Construction of 

Gup Office.

2558 Small 

Development 

Project(GOI1)

 0.000

 0.563

 0.563  0.000Output Output 002 Improved 

administrative services

 0.563

 0.000 0.563  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Direction and 

Support services

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT SERVICES 0001 RGOB 

Financing(RGOB)

 0.543

 0.543  0.000 0.000Sub-activity 003 DIRECTION 

SERVICES

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.063

 0.000 0.000 2.063
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gelephu Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.130

 0.130  0.000Output Output 002 Improved 

agriculture and extension services

 0.130

 0.000 0.130  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Extension and 

support services

10%

 0.020

 0.020  0.000 0.000 supply order placedSub-activity 003 CROP 

PROMOTION PROGRAMME

0001 RGOB 

Financing(RGOB)

10%

 0.010

 0.010  0.000 0.000 Supply order placedSub-activity 004 PURCHASE OF 

SPRAYER,PLASTIC,WATERING 

CANE,PIPE,KNAP SACK 

SPRAYER

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 005 FARMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

 0.000

 1.900

 1.900  0.000Output Output 004 Improved 

access to market and service 

centers

 1.900

 0.000 1.900  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 006 

Construction/Maintenance of farm 

roads

10%

 0.670

 0.670  0.000 0.000 Survey and design completed, NITSub-activity 001 

CONSTRUCTION OF FARM 

ROAD FROM RAIDARA VIA 

GUMTEY

2558 Small 

Development 

Project(GOI1)

10%

 0.730

 0.730  0.000 0.000 survey and design completed, NITSub-activity 002 

CONSTRUCTION OF FARM 

ROAD FROM PELITHANG TO 

GUNGTEYDARA (2KM)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

50%

 0.500

 0.500  0.000 0.000 one km completedSub-activity 003 MAINTENANCE 

OF FARM ROAD 

ZOMLINGTHANG TO 

PEMATHANG(3KMS)

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 2.030

 0.000 0.000 2.030

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gelephu Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.227

 0.227  0.000Output Output 002 Improved 

livestock and extension services

 0.227

 0.000 0.227  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.010

 0.010  0.000 0.000Sub-activity 001 PASTURE 

DEVELOPMENT PROGRAMME

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 FARAMERS 

TRAINING

0001 RGOB 

Financing(RGOB)

 0.015

 0.015  0.000 0.000Sub-activity 003 RABIES 

CAMPAIGN

0001 RGOB 

Financing(RGOB)

 0.012

 0.012  0.000 0.000Sub-activity 004 SUPPLY OF 

JERSEY BULL

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 005 

CONSTRUCTION OF MODEL 

DIARYSHED

0001 RGOB 

Financing(RGOB)

 0.070

 0.070  0.000 0.000Sub-activity 006 PURCHASE OF 

LN2 RESERVE TANK,GLOVES 

AND SHEETH

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.227

 0.000 0.000 0.227
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gelephu Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 1.171

 1.171  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.921

 0.000 0.921  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forestry 

extension and support services

 0.010

 0.010  0.000 0.000Sub-activity 006 

AFFORESTRATION 

PROGRAMME

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 007 MAINTENANCE 

OF PLANTATION AT MOUCHU

0001 RGOB 

Financing(RGOB)

 0.041

 0.041  0.000 0.000Sub-activity 008 AWARENESS 

TRAINING ON PRIVATE FOREST 

DEVELOPMENT

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 009 CFMG USER 

GROUP TOUR TO NEAR BY 

ASSSAM

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 010 SOCIAL 

FORESTRY DAY CELEBRATION

0001 RGOB 

Financing(RGOB)

 0.250

 0.250  0.000 0.000Sub-activity 011 BUSH 

CLEARENCE INSIDE TEAK 

PLANATION

0001 RGOB 

Financing(RGOB)

 0.100

 0.100  0.000 0.000Sub-activity 012 NWFP GROUP 

INFORMATION

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 013 PLANTATION 

INSIDE COMMUNITY FOREST

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.100

 0.100  0.000 0.000Sub-activity 014 AVENUE 

PLANTATION AND CITY 

DEVELOPMENT

0001 RGOB 

Financing(RGOB)

 0.050

 0.050  0.000 0.000Sub-activity 015 DEVELOPMENT 

OF SIGN BOARD

0001 RGOB 

Financing(RGOB)

 0.250

 0.000 0.250  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Watershed 

and spring protection

 0.250

 0.250  0.000 0.000Sub-activity 004 LAND 

MANAGEMENT CAMPAIGN 

WATERSHED 

MANAGEMENT(TAWRALI)

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.171

 0.000 0.000 1.171

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gelephu Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.800

 0.800  0.000Output Output 001 Functional 

RWSS in place

 0.800

 0.000 0.800  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of RWSS

50%

 0.800

 0.800  0.000 0.000 Work in progressSub-activity 004 Maintenance of 

RWSS at Pelrithang, 

Dzomlingthang & Pemathang.

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.800

 0.000 0.000 0.800

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Gelephu Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.300

 0.300  0.000 0.000Sub-activity 001 Construction of 

Hindu Temple.

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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