
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q2

Administrative Unit: Lingshi Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.695

 0.405

 1.100  0.695Output Output 001 Functional civil 

infrastructure in place

 0.405

 0.695 1.100  0.695 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation/maintenan

ce of Gewog infrastructure

90%

 0.405

 1.100  0.695 0.695Sub-activity 001 Construction of 

Gup Office ( Spillover )

2558 Small 

Development 

Project(GOI1)

 0.229

 0.400

 0.742  0.342Output Output 002 Improved 

direction and support services

 0.400

 0.229 0.742  0.342 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Provision of 

direction and support services 

(equipment, furniture, ICT, 

institutional/ capacity development)

 0.376

 0.718  0.342 0.229Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.024

 0.024  0.000 0.000Sub-activity 002 GYT services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.805

 1.037 0.924 1.842
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Administrative Unit: Lingshi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.305

-0.285

 0.020  0.305Output Output 001 Increased 

cereal and cash crop production

-0.285

 0.305 0.020  0.305 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Cereal crop 

development

100%

-0.285

 0.020  0.305 0.305 48 nos. of soalr lantern purchased 

and distributed to all house holds. 

Proper Dagala is 48 HHs.

Sub-activity 001 Crop promotional 

program

0001 RGOB 

Financing(RGOB)

 0.000

 0.030

 0.030  0.000Output Output 004 Improved 

agriculture and extension services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Extension and 

support services

 0.030

 0.030  0.000 0.000Sub-activity 001 Farmers Training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

-0.255

 0.305 0.305 0.050
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Administrative Unit: Lingshi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Milk production 

(Litre/year)

Butter production 

(MT/year)

Chugo production 

(MT/year)

Yak Meat ( KGs/Year)

 0.000

 0.051

 0.051  0.000Output Output 001 Increased 

livestock production

 0.025

 0.000 0.025  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Develop 

improved livestock breed and 

production

 0.025

 0.025  0.000 0.000Sub-activity 001 Supply of Yak 

bull

0001 RGOB 

Financing(RGOB)

 0.026

 0.000 0.026  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Develop feed 

and fodder

 0.021

 0.021  0.000 0.000Sub-activity 001 Winter Fodder 

(Oats)

0001 RGOB 

Financing(RGOB)

 0.005

 0.005  0.000 0.000Sub-activity 002 

Fertilizer/Chemicals

0001 RGOB 

Financing(RGOB)

 0.000  0.000Activity Activity 003 Improved 

livestock health

6006  0.000 0.000 6006 yaks against BQ and HSSub-activity 001 Vaccination

301  0.000 0.000Sub-activity 002 Deworming

42  0.000 0.000Sub-activity 003 Sterilization
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

508  0.000 0.000Sub-activity 004 Ecto-parasite

186  0.000 0.000Sub-activity 005 General 

Treatment

No of farmers trained on 

animal health

No trained farmers 

adopting new feed and 

fodder management

 0.000  0.000Output Output 003 Improved 

livestock and extension services

 0.000  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 Direction and 

support service

 0.000 0.000Sub-activity 001 Farmers Study 

Tour

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.051

 0.000 0.000 0.051

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Page 6 of 13
Generated on 11/4/2011, PlaMS

Program 002 Livestock Development Program



Prepared by Name Designation Agency
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Administrative Unit: Lingshi Sector: HEALTH

Division/Field Office: Program: Health Development Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.363

 0.363  0.000Output Output 001 Functional 

health infrastructure in place

 0.363

 0.000 0.363  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/rehabilitation of 

RWSS

 0.363

 0.363  0.000 0.000Sub-activity 001 Rehabilitation of 

RWSS at Chebesa

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.363

 0.000 0.000 0.363

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Date

Telephone

Page 9 of 13
Generated on 11/4/2011, PlaMS

Program 002 Health Development Program



Administrative Unit: Lingshi Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works and Human Settlement Program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.360

 0.360  0.000Output Output 001 Functional 

rural access infrastructure in place

 0.360

 0.000 0.360  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of wooden bridges

 0.200

 0.200  0.000 0.000Sub-activity 002 Re-construction 

of wooden bridges at Nakha

0001 RGOB 

Financing(RGOB)

 0.160

 0.160  0.000 0.000Sub-activity 003 Construction of 

wooden bridge at Dotsa

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.360

 0.000 0.000 0.360

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Lingshi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and cultural program

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

 0.000

 0.700

 0.700  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.700

 0.000 0.700  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Renovation of 

lhakhang

 0.700

 0.700  0.000 0.000 Work to be implemented on 

contract after winter.
Sub-activity 001 Renovation of 

Ghew gonpa

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.700

 0.000 0.000 0.700

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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