
TENTH PLAN (2008-2013) 

QUARTERLY PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: Q3

Administrative Unit: Ura Sector: CIVIL

Division/Field Office: Program: Administration & Direction services

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of community hall 

constructed

No. of civil infrastructure 

constructed

No. of Gewog Tshogde 

hall

 0.300

 0.280

 0.580  0.300Output Output 001 Functional civil 

infrastructure in place

 0.280

 0.300 0.580  0.300 0001 RGOB 

Financing(RGOB)

Activity Activity 002 

Construction/maintenance of staff 

quarter

Completed

 0.000

 0.300  0.300 0.300 It was a spillover from 2009-2010Sub-activity 001 Construction of 

staff quarter at Gewog office

0001 RGOB 

Financing(RGOB)

Under progress

 0.280

 0.280  0.000 0.000 Expenditure not yet submittedSub-activity 003 Construction of 

two unit flush toilet

0001 RGOB 

Financing(RGOB)

No. of training conducted 

for the GT members

 0.000

 0.150

 0.150  0.000Output Output 002 Improved 

direction and support services

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Direction & 

support services

Yet to procure

 0.150

 0.150  0.000 0.000Sub-activity 001 Purchase of 

furniture

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.430

 0.300 0.300 0.730
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ura Sector: AGRICULTURE

Division/Field Office: Program: Agriculture  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farm roads 

constructed

Kms of farm road 

constructed

No. of functional farm 

roads

No. of farm roads 

renovated

Kms of farm roads 

renovated

Percent of households 

(villages, population) 

living within one hour 

walking distance from the 

nearest motorable road 

point.

 0.180

 1.320

 1.500  0.180Output Output 002 Improved 

access to market and service 

centers

 1.320

 0.180 1.500  0.180 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/maintenance of farm 

roads

Under progress

 1.320

 1.500  0.180 0.180Sub-activity 001 Construction of 

farm road from Tangsibee village 

to Ura-Nagar by pass (2.5 km)

2558 Small 

Development 

Project(GOI1)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of trained farmers 

adopting new seeds and 

practices(vegetables, 

mushroom, medicinal 

plant, potato, etc.)

No. of agriculture 

machineries 

purchased(powertiller, 

mills, etc.)

No. of RNR centers 

established

No. of other infrastructure 

established (potato seed 

store, mushroom shed)

 0.000

 0.030

 0.030  0.000Output Output 004 Improved 

agriculture and extension services

 0.030

 0.000 0.030  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002  

Construction/maintenance of 

agriculture product store

Yet to start

 0.030

 0.030  0.000 0.000 To be trained in April and MaySub-activity 001 Farmers training 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 1.350

 0.180 0.180 1.530

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ura Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Total area under 

community forest (acres)

Total area under private 

forest (acres)

No. of Community forest 

established

No. of private forest 

established

No. of Non-wood forest 

management group 

formed

 0.000

 0.050

 0.050  0.000Output Output 001 Area brought 

under afforestation, private forest, 

community forest and non-wood 

forest management

 0.050

 0.000 0.050  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Community 

forest development

Yet to start

 0.035

 0.035  0.000 0.000 To be trained in April and MaySub-activity 001 CF management 

planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Not yet started

 0.007

 0.007  0.000 0.000Sub-activity 002 Issue of CF 

Certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Not yet started

 0.008

 0.008  0.000 0.000Sub-activity 003 Signboards for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of farmers trained on 

forest management (fire, 

community/private forest, 

environmental 

conservation, waste, etc. )

No. of spring water 

sources protected 

(villages)

 0.026

 0.020

 0.046  0.026Output Output 002 Improved 

forestry extension and support 

services

 0.000

 0.026 0.026  0.026 0001 RGOB 

Financing(RGOB)

Activity Activity 005 Forest fire 

management

Completed

 0.000

 0.026  0.026 0.026Sub-activity 001 Farmer's training 

on fire management

0001 RGOB 

Financing(RGOB)

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 006 Forestry 

Extension and Support service

Yet to start

 0.020

 0.020  0.000 0.000Sub-activity 001 Extension and 

support services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.070

 0.026 0.026 0.096

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ura Sector: HEALTH

Division/Field Office: Program: Health  Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

Percent of population with 

safe drinking water supply

No. of RWSS constructed

Percent of functional 

RWSS

No. of RWSS 

rehabilitated

 0.000

 0.200

 0.200  0.000Output Output 003 Access to safe 

drinking water for the population of 

Ura Gewog

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Rehabilitation of 

RWSS

Not yet started

 0.200

 0.200  0.000 0.000Sub-activity 001 Rehabilitation of 

RWSS

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Ura Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Quarter

No. of 

Lhakhangs/Goendeys 

constructed

No. of 

Lhakhangs/Goendeys 

renovated

No. of chortens 

constructed

 No. of chortens 

renovated

 0.000

 0.450

 0.450  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.450

 0.000 0.450  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Renovation/improvement of 

lhakhangs

Under progress

 0.450

 0.450  0.000 0.000 Nu. 0.325m advance taken but 

expenditure not yet submitted
Sub-activity 001 Electrification of 

Shingkhar Lhakhang and 

Somthrang Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.450

 0.000 0.000 0.450
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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