
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Zobel Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads

No. of villages living within 

one hour walking distance 

from the nearest 

motorable road points

No. of farm roads 

constructed

No. of farm roads 

renovated

 0.250

 5.397

 5.647  0.250Output Output 002 Improved 

access to market and service 

centers

 5.397

 0.250 5.647  0.250 2558 Small 

Development 

Project(GOI1)

Activity Activity 005 Construction 

and Maintenance of farm roads

40%

 5.397

 5.647  0.250 0.250 Spill over work. First cutting 

reached to the end point. The  7.71 

km farm road work is contracted to 

M/s Rigsar Construction and will 

benefit 37hhs.

Sub-activity 001 Construction of 

farm road from 

Ngangshing-Tshelingore

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 5.397

 0.250 0.250 5.647
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Zobel Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest  (in 

acres)

Total area under private 

forest  (in acres)

Total area under 

afforestation  (in acres)

Total area brought under 

land management (in 

acres)

No. of community forest

No. of private forest

 0.000

 0.068

 0.068  0.000Output Output 001 Increased area 

under afforestation, community 

and private forest

 0.068

 0.000 0.068  0.000 2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Activity Activity 001 Private forest 

Development

 0.050

 0.050  0.000 0.000Sub-activity 001 CF Management 

Planning

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

 0.010

 0.010  0.000 0.000Sub-activity 002 Issuing of CF 

certificates

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Page 3 of 12
Generated on 7/4/2011, PlaMS

Program 002 Forestry Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.008

 0.008  0.000 0.000Sub-activity 003 Signboard for 

approved CF

2173 Participatory 

Forest 

Management 

Project Phase 

II(HELVETAS)

Program Total of the Fiscal Year

 0.068

 0.000 0.000 0.068

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Zobel Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional outreach 

clinics (ORCs)

No. of other health 

infrastructure constructed

No. of outreach clinics 

(ORCs) infrastructure 

renovated

No. of other health 

infrastructure renovated

No. of Rural Water Supply 

Scheme constructed

No. of Rural Water Supply 

Scheme renovated

 0.110

 0.440

 0.550  0.110Output Output 001 Functional 

health infrastructure in place

 0.440

 0.110 0.550  0.110 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

 0.250

 0.250  0.000 0.000Sub-activity 001 Construction of 

new water supply at Gonpasingma

0001 RGOB 

Financing(RGOB)

30%

 0.190

 0.300  0.110 0.110 Departmentally executed and 

materials produced and received  at 

site now. The RWSS is 2.5 km long 

from water source and will benefit 

15hhs.

Sub-activity 002 Rehabilation of 

new Rwss at Rezimo

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.440

 0.110 0.110 0.550
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Zobel Sector: URBAN DEVELOPMENT AND ENGINEERING

Division/Field Office: Program: Works & Human Settlement

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of mule tracks 

constructed

No. of suspension, 

cantilever, wooden, RCC 

bridges constructed

No. of mule tracks 

maintained

No. of suspension, 

cantilever, wooden, RCC 

bridges maintained

 0.050

 1.920

 1.970  0.050Output Output 001 Functional 

rural access infrastructure in place

 1.920

 0.050 1.970  0.050 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/renovation of 

suspension bridges and mule 

tracks, gewog throm development

 0.970

 0.970  0.000 0.000Sub-activity 001 Re-surfacing of 

1KM Road from Mongling-Jashar 

Gonpa

2558 Small 

Development 

Project(GOI1)

5%

 0.950

 1.000  0.050 0.050 Departmentally executed. Reached 

Foundation level.
Sub-activity 002 Construction of 

Suspension bridge at Marungchu

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 1.920

 0.050 0.050 1.970
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Zobel Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructures 

constructed

No. of civil infrastructure 

renovated

 No. of Gewog Tshogde 

hall

No. of infrastructure 

electrified

 0.000

 0.020

 0.020  0.000Output Output 001 Functional civil 

infrastructures in place

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Institutional 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.020

 0.000 0.000 0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Zobel Sector: RELIGION & CULTURE

Division/Field Office: Program: Religon and Culture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated

No. of other religious 

infrastructure constructed

No. of other religious 

infrastructure renovated

 0.000

 3.800

 3.800  0.000Output Output 001 Functional 

religious and cultural 

infrastructures in place

 3.800

 0.000 3.800  0.000 0001 RGOB 

Financing(RGOB)

0013 

Constitutional 

Development 

Grant(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Infrastructure 

Development

 0.800

 0.800  0.000 0.000Sub-activity 001 Construction of 

Chungkhar Lhakhang

2558 Small 

Development 

Project(GOI1)

 1.000

 1.000  0.000 0.000Sub-activity 002 

CONSTRUCTION OF DRASHA AT 

JASHAR GONPA ANIM 

DRATSHANG

0013 

Constitutional 

Development 

Grant(RGOB)

 2.000

 2.000  0.000 0.000Sub-activity 003 

RECONSTRUCTION OF 

SHUMARTHUNG LHAKHANG

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 3.800

 0.000 0.000 3.800
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 12 of 12
Generated on 7/4/2011, PlaMS

Program 001 Religon and Culture Development


