
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Trashiding Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of civil infrastructure 

constructed

No. of civil infrastructure 

renovated

No. of Gewog Tshogdue 

hall

 0.000

 0.200

 0.200  0.000Output Output 001 Functional civil 

infrastructure in place

 0.200

 0.000 0.200  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/Renovation of gewog 

infrastructures

 0.200

 0.200  0.000 0.000Sub-activity 001 Electrification of 

gewog office

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.200

 0.000 0.000 0.200
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trashiding Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of farm roads 

constructed

Kms of farm roads 

constructed

 0.100

 1.900

 2.000  0.100Output Output 001 Improved 

access to market and service 

centers

 1.900

 0.100 2.000  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 009 

Construction/Maintenance of farm 

roads

10%

 0.900

 1.000  0.100 0.100 The work was awarded to Penjor 

Construction, Haa and the work has 

been tendered.

Sub-activity 002 Construction of 

farm road from Trashiding to 

Lodampa

2558 Small 

Development 

Project(GOI1)

5%

 1.000

 1.000  0.000 0.000 The work is underevaluation.Sub-activity 003 Construction of 

farm roads from main road to 

Shamdolay

2558 Small 

Development 

Project(GOI1)

No of irrigation channels 

constructed

 Kms of irrigation 

channels constructed

No of irrigation channels 

renovated

Kms of irrigation channels 

renovated

 0.100

 0.300

 0.400  0.100Output Output 004 Increased 

command area

 0.300

 0.100 0.400  0.100 2558 Small 

Development 

Project(GOI1)

Activity Activity 004 

Construction/Maintenance of 

irrigation channels

30%

 0.300

 0.400  0.100 0.100 Trenching and local material 

collection completed.
Sub-activity 002 Construction of 

irrigation channel at Trashiding 

village

2558 Small 

Development 

Project(GOI1)
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Program Total of the Fiscal Year

 2.200

 0.200 0.200 2.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trashiding Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Out Reach Clinics 

(ORCs) constructed

No. of Out Reach Clinics 

(ORCs) renovated

No. of RWSS constructed

No. of RWSS renovated

 0.200

 0.300

 0.500  0.200Output Output 001 Functional 

health infrastructure in place

 0.300

 0.200 0.500  0.200 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation of RWSS

35%

 0.300

 0.500  0.200 0.200 Trenching and local material 

collection completed and upply 

order was also  placed.

Sub-activity 001 Construction of 

RWSS at Kikhorthang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.200 0.200 0.500

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Trashiding Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No of lhakhang 

constructed

No of lhakhang renovated

 0.000

 0.300

 0.300  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.300

 0.000 0.300  0.000 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 

Construction/Renovation/Expansio

n of religion and culture 

infrastructures

 0.300

 0.300  0.000 0.000Sub-activity 001 Maintenance and 

expansion of Trashiding lhakhang

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

 0.300

 0.000 0.000 0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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