
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Minbi Sector: CIVIL

Division/Field Office: Program: Administration & Management

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of  civil infrastructure 

constructed

No. of civil infrastructure 

renovated

Gewog Tshogde hall 

constructed

 0.000

 0.612

 0.612  0.000Output Output 001 Functional civil 

infrastructure in place

 0.612

 0.000 0.612  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Extension and 

support services

 0.592

 0.592  0.000 0.000Sub-activity 001 Direction 

Services

0001 RGOB 

Financing(RGOB)

 0.020

 0.020  0.000 0.000Sub-activity 002 GYT services 0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.612

 0.000 0.000 0.612
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Minbi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of RWSS constructed

No. of RWSS 

rehabilitated

No. of spring water source 

protection constructed

 0.950

-0.050

 0.900  0.950Output Output 003 Functional 

RWSS in place

-0.050

 0.950 0.900  0.950 2558 Small 

Development 

Project(GOI1)

Activity Activity 001 Construction 

and renovation of RWSS and 

spring protection

30%

-0.050

 0.200  0.250 0.250 Ongoing rpogressSub-activity 001 Construction of 

RWSS at Kharney

2558 Small 

Development 

Project(GOI1)

40%

-0.050

 0.200  0.250 0.250 Ongoing progressSub-activity 002 Construction of 

RWSS at Sangsitong

2558 Small 

Development 

Project(GOI1)

35%

 0.050

 0.200  0.150 0.150 Work ongoingSub-activity 003 Construction of 

RWSS at Lingabi

2558 Small 

Development 

Project(GOI1)

20%

 0.000

 0.100  0.100 0.100 Work ongoingSub-activity 004 Rehabilation of 

RWSS at Lungarpang & Chadabi

2558 Small 

Development 

Project(GOI1)

30%

 0.000

 0.200  0.200 0.200 Work ongoingSub-activity 005 Rehabilation of 

RWSS at Pelri

2558 Small 

Development 

Project(GOI1)

Program Total of the Fiscal Year

-0.050

 0.950 0.950 0.900
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Minbi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of functional farm 

roads (kms)

Percentage of housholds 

living within one hour 

walking distance from the 

nearest motorable points

No. of farm roads 

constructed.

No. of farm roads 

renovated

Kms of farm road 

constructed

kms of farm road 

renovated

 5.040

-1.644

 3.396  5.040Output Output 001 Improved 

access to markets & service 

centres

-1.644

 5.040 3.396  5.040 0001 RGOB 

Financing(RGOB)

0013 

Constitutional 

Development 

Grant(RGOB)

Activity Activity 002 Construction, 

renovation and maintenance of 

farm roads

60%

 1.096

 1.896  0.800 0.800 Ongoing activitySub-activity 001 Construction of 

farm road from Kamdar 

(Kusumphey) to Murmur

0001 RGOB 

Financing(RGOB)

70%

-3.240

 1.000  4.240 4.240 Is being executed departmentally 

with machines from CMU. 

Formation cutting completed and 

permenant wokrs left. Benefits all 

Zhungkhar villages people with 74 

house holds and Dangling villages 

with 13 house holds.

Sub-activity 002 Construction of 

farm road from Dangling to Rawabi 

(Spill over)

0001 RGOB 

Financing(RGOB)
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

 0.500

 0.500  0.000 0.000Sub-activity 003 Extension of farm 

road to Domashong and 

Ngumalung

0013 

Constitutional 

Development 

Grant(RGOB)

Program Total of the Fiscal Year

-1.644

 5.040 5.040 3.396

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Minbi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and culture

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No. of Lhakhangs 

constructed

No. of Lhakhangs 

renovated/maintained

No. of chortens 

constructed

No. of chortens renovated

Supply of safety boxes

Construction of 

crematorium

 0.000  0.000Output Output 001 Functional 

religious and cultural infratructure 

in place

 0.000  0.000Activity Activity 001 Construction 

and renovation of religious 

infrastructures

 0.000 0.000Sub-activity 001 Reconstruction of 

Rajabe Lhakhang

Program Total of the Fiscal Year  0.000 0.000
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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