TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Uzor Sector: CIVIL

Division/Field Office: Program: Administration and Direction Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Functional civil 0.270 0.000 0.000
infrastructure in place 0.270
Activity Activity 001 0.270 0.000 0.000 0001 RGOB
Construction/renovation/maintenan 0.270 Financing(RGOB)
ce of Gewog infrastructure
Sub-activity 001 Reconstruction of 0.270 0.000 0.000 0001 RGOB
Gup Office 0.270 Financing(RGOB)
Output Output 002 Improved 0.665 0.000 0.000
management and supplementary 0.665
services 5
Activity Activity 003 Direction 0.665 0.000 0.000 0001 RGOB
services 0.665 Financing(RGOB)
Sub-activity 001 Operation & 0.639 0.000 0.000 0001 RGOB
Management Services 0.639 Financing(RGOB)
Sub-activity 002 GYT Services 0.026 0.000 0.000 0001 RGOB

0.026 Financing(RGOB)
Program Total of the Fiscal Year 0.935 0.000 0.000

0.935
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Uzorong Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Cash crop 0.500 0.000 0.000 2558 Small
development Development
0.500 Project(GOI1)
Sub-activity 001 Construction of 0.500 0.000 0.000 2558 Small
0. Development
Construction of Potato Collection Project(GOI1)
Shed

Activity Activity 001 3.000 4.000 4.000 2558 Small
Construction/renovation of farm -1.000 Pevelopment

roads ’ Project(GOI1)

Sub-activity 001 Construction of 40% 1.000 4.000 4.000 2558 Small The work awarded to M/s Sangdag
Farm Road from Bepam - Genkhar _3.000 Development construction and in progress
(5km) ’ Project(GOI1)

Sub-activity 002 Construction of 2.000 0.000 0.000 2558 Small

Farm Road from Khangma- 2.000 Development

Jomtshang (Spillover) Project(GOI1)

Activity Activity 004 Cereal crop 0.100 0.000 0.000 0001 RGOB

development 0.100 Financing(RGOB)

Sub-activity 001 Cereal Crop 0.100 0.000 0.000 0001 RGOB

Development 0.100 Financing(RGOB)
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1. Activity Progress (Continued)

Activity Annual Target _Bt.xdget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Activity Activity 002 0.800 0.000 0.000 2558 Small
Construction/renovation of 0.800 Development
irrigation channel Project(GOI1)
Sub-activity 001 Construction of 0.800 0.000 0.000 2558 Small
Irrigation Channel at Thangtharee- 0.800 Development
Bayrong Project(GOI1)
Program Total of the Fiscal Year 4.400 4.000 4.000

0.400

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email
Date
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Administrative Unit: Uzorong Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development Programme

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 001 Increased 0.300 0.000 0.000
livestock production 0.300
Activity Activity 001 Livestock 0.300 0.000 0.000 0001 RGOB
production development 0.300 Financing(RGOB)
Sub-activity 001 Poultry Group 0.300 0.000 0.000 0001 RGOB
Formation 0.300 Financing(RGOB)
Program Total of the Fiscal Year 0.300 0.000 0.000

0.300

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Uzorong Sector: FORESTRY

Division/Field Office: Program: Forestry Development Programme

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 003 Watershed 0.075 0.000 0.000 0001 RGOB
and spring protection 0.075 Financing(RGOB)
Sub-activity 001 Water Source 0.075 0.000 0.000 0001 RGOB
Protection 0.075 Financing(RGOB)

Activity Activity 001 Community 0.100 0.000 0.000 0001 RGOB
forest development 0.100 Financing(RGOB)
Sub-activity 001 Community 0.100 0.000 0.000 0001 RGOB
Forest Formation 0.100 Financing(RGOB)
Program Total of the Fiscal Year 0.175 0.000 0.000

0.175
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Sector: HEALTH

Administrative Unit: Uzorong

Division/Field Office:

Program: Health Development Programme

Program Outcome

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Expenditure (Million Nu)

Actual

Indicator

Baseline Plan Target
Current Quarter

Remarks

Activity Annual Target Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency

Output Output 003 Functional 0.850 0.063 0.063
Rural Water Supply Schemes in 0.787
place i
Activity Activity 001 0.850 0.063 0.063 2558 Small
Construction/rehabilitation of 0 Development
RWSS ’ Project(GOI1)
Sub-activity 001 Construction of 5% 0.350 0.003 0.003 2558 Small Survey, design and estimates for

Development

RWSS at Benshingmo 0.347
Project(GOI1)

the
same has been completed and
would be executed very soon.

Sub-activity 002 Rehabilitation of 5% 0.250 0.030
RWSS at Jomtshang

0.030 2558 Small
0 Development
Project(GOI1)

Survey, design and estimates for
the

same has been completed and
would be executed very soon.

Sub-activity 003 Rehabilitation of 5% 0.250 0.030 0.030 2558 Small Survey, design and estimates for
RWSS at Chiya 0.220 Development the
’ Project(GOI1) same has been completed and
would be executed very soon.
Program Total of the Fiscal Year 0.850 0.063 0.063

0.787
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Uzorong Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion & Culture Development Services

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Activity Indicator Annual Target Actual Budget FIC/Funding Remarks

(Million Nu) Period & Balance Agency
Output Output 001 Functional No. of Lhakhang 4.000 0.000 0.000
religion and cultural infrastructure constructed/ 4.000
in place reconstructed
Activity Activity 001 4.000 0.000 0.000 0001 RGOB

Construction/maintenance/renovati 4.000 Financing(RGOB)

on/expansion of religious

infrastructure

Sub-activity 001 Reconstruction 4.000 0.000 0.000 0001 RGOB

Of Genkhar Lhakhang 4.000 Financing(RGOB)
Program Total of the Fiscal Year 4.000 0.000 0.000

4.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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