TENTH PLAN (2008-2013)
SEMI-ANNUAL PROGRESS REPORT
FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF
Administrative Unit: Gangzur Sector: CIVIL

Division/Field Office: Program: Administration & Management

Indicator Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 001 Extension and 0.174 0.000 0.000 0001 RGOB
support services 0.174 Financing(RGOB)
Sub-activity 001 Direction 0.154 0.000 0.000 0001 RGOB
services 0.154 Financing(RGOB)
Sub-activity 002 GYT Services 0.020 0.000 0.000 0001 RGOB

0.020 Financing(RGOB)

Activity Activity 002 Construction, 0.000 0.000
renovation and maintenance of
civil infrastructures in the gewog

Sub-activity 001 Reconstruction of 0.000 0.000
kidlung Lhakhang

Sub-activity 002 Reconstruction of 0.000 0.000
Tashi-Peling Lhakhang

Sub-activity 003 Reconstruction of 0.000 0.000
Samiling Lhakhang
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Program Total of the Fiscal Year

2. Summary of Issues & Recommendations

0.174

0.000

0.000
0.174

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Prepared by Name
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Agency
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Fax

Email
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Agency
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Administrative Unit: Gangzur Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks

(Million Nu) Period & Balance Agency

Activity Activity 002 Construction 8.300 8.057 8.057 0001 RGOB

and maintenance of farm roads 0.243 Financing(RGOB)

Sub-activity 001 Construction of 50% 3.000 3.581 3.581 0001 RGOB The work was contracted to M/s

farm road from Lingabi to Ney _0.581 Financing(RGOB) Tacho Construction as per the

(Spill over) standa.rd RGoB norms. During the
tendering actual cost became more
than estimated initial cost. On going
progress formation cutting for next
8 kms. It benefits 13 households for
Tsholing and 46 households for ney
Villages.
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1. Activity Progress (Continued)

Expenditure (Million Nu)

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency
Sub-activity 002 Construction of 70% 1.300 4.476 4.476 0001 RGOB The work was contracted to M/s
farm road from Thrima to Shawa _3.176 Financing(RGOB) Peldang Construction as per the
(Spill over) ’ standard RGoB norms. During the

tendering actual cost became more
than estimated initial cost. It
benefits for 25 house holds of

shawa village.
Sub-activity 003 Construction of 4.000 0.000 0.000 0001 RGOB
farm road from Phaling to Jang & 4.000 Financing(RGOB)
Ngar(15km)

Activity Activity 001 Construction 0.200 0.100 0.100 0001 RGOB
and renovation of irrigation 0.100 Financing(RGOB)
channels
Sub-activity 001 Construction of 10% 0.200 0.100 0.100 0001 RGOB Bills yet to be claimed
Irrigation channel from 0.100 Financing(RGOB)
Tshenmagang to Dengkaling
Program Total of the Fiscal Year 8.500 8.157 8.157
0.343
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments

Contact Numbers Telephone

Name Designation Agency

Contact Numbers Telephone Fax Email

Date

Name Designation Agency
Fax Email

Date
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Administrative Unit: Gangzur Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Baseline Plan Target Progress
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)
Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding Remarks
(Million Nu) Period & Balance Agency

Activity Activity 004 Livestock 0.020 0.000 0.000 0001 RGOB
production 0.020 Financing(RGOB)
Sub-activity 001 Dairy production 0.020 0.000 0.000 0001 RGOB
training at Shawa 0.020 Financing(RGOB)
Program Total of the Fiscal Year 0.020 0.000 0.000

0.020

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Gangzur Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Current Cumulative

Remarks

Activity Indicator Annual Target Actual Budget

FIC/Funding

(Million Nu) Period & Balance Agency

Output Output 003 Improved 0.022 0.000 0.000
forestry extension and support 0.022
services .
Activity Activity 002 Environment 0.022 0.000 0.000 0001 RGOB
conservation 0.022 Financing(RGOB)
Sub-activity 001 Environment 0.022 0.000 0.000 0001 RGOB
conservation program 0.022 Financing(RGOB)
Program Total of the Fiscal Year 0.022 0.000 0.000

0.022

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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Administrative Unit: Gangzur Sector: HEALTH

Division/Field Office: Program: Health Development

Baseline Plan Target
Current Quarter

Outcome/Indicator/Progress are missing.

Program Outcome

1. Activity Progress (Continued)

Expenditure (Million Nu)

Remarks

Activity Indicator Annual Target Actual Budget Current Cumulative | FIC/Funding
(Million Nu) Period & Balance Agency
Output Output 004 Functional No. of RWSS constructed 0.200 0.200 0.200
RS EEee No. of RWSS 0.000

rehabilitated

No. of spring water
source protection

constructed
Activity Activity 001 Construction 0.200 0.200 0.200 0001 RGOB
and rehabilitation of RWSS 0.000 Financing(RGOB)
Sub-activity 001 Rehabilitation of 10% 0.100 0.100 0.100 0001 RGOB work in progress
RWSS at Zhamling 0.000 Financing(RGOB)
Sub-activity 002 Rehabilitation of 10% 0.100 0.100 0.100 0001 RGOB work in progress
RWSS at Thrima 0.000 Financing(RGOB)
Program Total of the Fiscal Year 0.200 0.200 0.200

0.000

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in
the current Quarter)

Constraints & Issues: (List the constraints/problems &
issues faced)

Recommendations:
(Suggest your recommendations/remedial actions to

Additional comments
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Name Designation Agency
Contact Numbers | Telephone Fax Email
Date

Name Designation Agency
Contact Numbers Telephone Fax Email

Date
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