
TENTH PLAN (2008-2013) 

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011  REPORTING PERIOD: 1ST HALF

Administrative Unit: Kazhi Sector: AGRICULTURE

Division/Field Office: Program: Agriculture Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Paddy production MY

Barly production MT

wheat production MT

Vegetable production MT

 0.000

 0.020

 0.020  0.000Output Output 001 Increased 

cerial and cash crop production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Cereal crop 

development

 0.020

 0.020  0.000 0.000Sub-activity 001 Crop 

Development Program

0001 RGOB 

Financing(RGOB)

No.of farm roads 

constructed

 No or percent of 

housholds (villages, 

population) living within 

one hour walking distance 

from the nearest 

moterable road points.

 0.230

 2.470

 2.700  0.230Output Output 002 Improved 

access to market and service 

centers

 2.470

 0.230 2.700  0.230 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 003 

Construction/renovation of farm 

road
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1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

25%

 0.770

 1.000  0.230 0.230 The construction of 7km farm road 

from Damchuthang to Tumtupang 

is carried out on machine hiring 

basis. The excavator is hired from 

M/s Denphug Construction, 

Compressor machine  from M/S 

Home Work construction and 

Tripper truck from M/s Yangka 

Hiring Agency. The farm road will 

benefit 44 households.

Sub-activity 001 Construction of 

farm road from Dangchethang to 

Tumtupang

2558 Small 

Development 

Project(GOI1)

 0.200

 0.200  0.000 0.000Sub-activity 002 Maintenance of 

farm roads

0001 RGOB 

Financing(RGOB)

 1.500

 1.500  0.000 0.000Sub-activity 003 Construction of 

fram road from Chapchozam to Sil

2558 Small 

Development 

Project(GOI1)

 No of functional irrigation 

channels

 Total irrigated land(area)

 No of irrigation channels 

constructed/renovated

 0.000

 0.300

 0.300  0.000Output Output 004 Increased 

command area

 0.300

 0.000 0.300  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 004 

Construction/renovation of 

irrigation channel

 0.300

 0.300  0.000 0.000Sub-activity 001 Maintenance of 

Irrigation Channel at Gendub

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 2.790

 0.230 0.230 3.020
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone

Page 3 of 12
Generated on 7/4/2011, PlaMS

Program 001 Agriculture Development



Administrative Unit: Kazhi Sector: LIVESTOCK

Division/Field Office: Program: Livestock Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Milk production Lt

Butter production (MT

Cheese production (MT

 Eggs production (Dozen

Pork production (MT

 0.000

 0.032

 0.032  0.000Output Output 001 Increased 

livestock production

 0.020

 0.000 0.020  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Feed and 

fodder development

 0.020

 0.020  0.000 0.000Sub-activity 001 Pasture 

Development

0001 RGOB 

Financing(RGOB)

 0.012

 0.000 0.012  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Livestock 

breed improvement

 0.012

 0.012  0.000 0.000Sub-activity 001 Breed 

Improvement (Jersey Bulls)

0001 RGOB 

Financing(RGOB)

No of farmers trained on 

feed and fodder 

development

 No trained farmers 

adopting new feed and 

fodder management

 0.000

 0.035

 0.035  0.000Output Output 003 Improved 

livestock and extension services

 0.035

 0.000 0.035  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 005 

Institutional/capacity development

 0.035

 0.035  0.000 0.000Sub-activity 001 Training on 

Livestock Management

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.067

 0.000 0.000 0.067
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2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kazhi Sector: FORESTRY

Division/Field Office: Program: Forestry Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

Total area under 

community forest (acres)

 Total area under private 

forest (acres)

Total area under 

afforestation (acres)

 No. of community forest

 No. of private forest

 Total area brought under 

land management (acres)

 0.000

 0.150

 0.150  0.000Output Output 001 Increased area 

brought under afforestation, private 

and community forest

 0.150

 0.000 0.150  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 Community 

forest development

 0.150

 0.150  0.000 0.000Sub-activity 001 Community 

Forest at Bayul

0001 RGOB 

Financing(RGOB)

 No. of farmers trained on 

forest fire management

 No of forest fire 

committees trained

No.of nursery established

 0.000

 0.070

 0.070  0.000Output Output 002 Improved 

forestry extension and support 

services

 0.070

 0.000 0.070  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 002 Forest fire 

management

 0.070

 0.070  0.000 0.000Sub-activity 001 Farmers Training 

on forest fire control and other 

forestry rules

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.220

 0.000 0.000 0.220

Page 6 of 12
Generated on 7/4/2011, PlaMS

Program 001 Forestry Development



2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments

Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kazhi Sector: HEALTH

Division/Field Office: Program: Health Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

No.of Out Reach 

Clinics(ORCs) 

constructed

No.of other health 

infrastructure constructed

No.of other health 

infrastructure renovated

 0.000

 0.055

 0.055  0.000Output Output 001 Functional 

health infrastructure in place

 0.055

 0.000 0.055  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation of ORC

 0.030

 0.030  0.000 0.000Sub-activity 001 Formation of 

water user group at Komathrang, 

Kazhi and Phuntshoji

0001 RGOB 

Financing(RGOB)

 0.025

 0.025  0.000 0.000Sub-activity 002 DOT and CDH 

Training

0001 RGOB 

Financing(RGOB)

 No.of RWSS constructed

No.of RWSS rehabilated

No.of spring water source 

constructed

 1.268

 0.573

 1.841  1.268Output Output 002 Functional 

RWSS in place

 0.445

 1.268 1.713  1.268 0001 RGOB 

Financing(RGOB)

2558 Small 

Development 

Project(GOI1)

Activity Activity 002 

Construction/rehabilitation of 

RWSS

100%

 0.000

 0.360  0.360 0.360 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 4.39Km

Sub-activity 001 Construction of 

New RWSS at Upper Komathrang

2558 Small 

Development 

Project(GOI1)

Page 8 of 12
Generated on 7/4/2011, PlaMS

Program 001 Health Development



1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

50%

 0.000

 0.908  0.908 0.908 The community provided free 

labour and the payments for the 

skilled labour and materials was 

borne by the project. The length of 

the RWSS is 7.55km

Sub-activity 002 Construction of 

New RWSS at Gewog Center

2558 Small 

Development 

Project(GOI1)

 0.172

 0.172  0.000 0.000Sub-activity 003 Rehablitation of 

RWSS at Draktey

0001 RGOB 

Financing(RGOB)

 0.273

 0.273  0.000 0.000Sub-activity 004 Rehablitation of 

RWSS at Goensakha

0001 RGOB 

Financing(RGOB)

 0.128

 0.000 0.128  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 003 Spring water 

source protection

 0.056

 0.056  0.000 0.000Sub-activity 001 Spring source 

protection at Gongley

0001 RGOB 

Financing(RGOB)

 0.045

 0.045  0.000 0.000Sub-activity 002 Spring source 

protection at Pechheling Goenpa

0001 RGOB 

Financing(RGOB)

 0.027

 0.027  0.000 0.000Sub-activity 003 Spring source 

protection at Nedokha

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.628

 1.268 1.268 1.896

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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Administrative Unit: Kazhi Sector: RELIGION & CULTURE

Division/Field Office: Program: Religion and Cultural Development

Program Outcome

Outcome Indicator Baseline Plan Target Progress

Current Quarter Cumulative

Remarks

Outcome/Indicator/Progress are missing.

1. Activity Progress (Continued)

Activity Indicator Annual Target Actual  Budget

(Million Nu)
Cumulative

& Balance

Expenditure (Million Nu)

FIC/Funding 

Agency

RemarksCurrent 

Period

   No. of Lhakhangs 

constructed

   No. of Lhakhangs 

renovated

 0.000

 0.475

 0.475  0.000Output Output 001 Functional 

religious and cultural infrastructure 

in place

 0.475

 0.000 0.475  0.000 0001 RGOB 

Financing(RGOB)

Activity Activity 001 

Construction/renovation/maintenan

ce of religion and cultural 

infrastructure

 0.475

 0.475  0.000 0.000Sub-activity 001 Maintenance of 

Beldrog Lhakhang

0001 RGOB 

Financing(RGOB)

Program Total of the Fiscal Year

 0.475

 0.000 0.000 0.475

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in 

the current Quarter)

Constraints & Issues: (List the constraints/problems & 

issues faced) 

Recommendations: 

(Suggest your recommendations/remedial actions to 

Additional comments
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Prepared by Name Designation Agency

Contact Numbers EmailFaxTelephone

Date

Name Designation AgencyVerified by

Contact Numbers EmailFax

Date

Telephone
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