TENTH PLAN (2008-2013)

SEMI-ANNUAL PROGRESS REPORT

FISCAL YEAR: 2010-2011 REPORTING PERIOD: 1ST HALF

Administrative Unit: Deorali
Division/Field Office:

Sector: AGRICULTURE
Program: Agriculture Development

Program Outcome

Outcome	Indicator	Baseline	Plan Target	Progress		Remarks
				Current Quarter	Cumulative	

Outcome/Indicator/Progress are missing.

1. Activity Progress

Activity	Indicator	Annual Target	Actual	Budget (Million Nu)	Expenditure (Million Nu)		FIC/Funding Agency	Remarks
					Current Period	Cumulative & Balance		
Output Output 003 Improved access to market and service centers	No of farm roads constructed			1.082	0.000	0.000 1.082		
	Kms of farm roads constructed							
Activity Activity 005 Construction/Maintenance of farm roads				1.082	0.000	0.000 1.082	2558 Small Development Project(GOI1)	
Sub-activity 001 Construction of farm roads from Dalbari to Deorali				1.082	0.000	0.000 1.082	2558 Small Development Project(GOI1)	
Output Output 004 Increased command area	No of irrigation channels constructed			1.500	0.000	0.000 1.500		
	No of irrigation channels renovated							
Activity Activity 004 Construction/Maintenance of irrigation channels				1.500	0.000	0.000 1.500	2558 Small Development Project(GOI1)	
Sub-activity 001 Construction of irrigation channel at Ballabash			0%	1.500	0.000	0.000 1.500	2558 Small Development Project(GOI1)	The work will be taken up departmentally.
Program Total of the Fiscal Year				2.582	0.000	0.000 2.582		

2. Summary of Issues & Recommendations

Key Achievements: (Highlight the main achievements in the current Quarter)	
Constraints & Issues: (List the constraints/problems & issues faced)	
Recommendations: (Suggest your recommendations/remedial actions to	
Additional comments	

Prepared by	**Name**		**Designation**		**Agency**	
Contact Numbers	**Telephone**		**Fax**		**Email**	
Date						

Verified by	**Name**		**Designation**		**Agency**	
Contact Numbers	**Telephone**		**Fax**		**Email**	
Date						